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MEMORANDUM 
Public Works Department 

 
 
DATE: August 14, 2017  
 
TO: City Council 
 
FROM: Nancy Doan, Administrative Analyst I 
 Jacqueline Andrews Solomon, Assistant Public Works Director/City 

Engineer 
 Michael A. Fuller, Public Works Director 
 
VIA: Daniel H. Rich, City Manager 
 
SUBJECT: Adopted Fiscal Year 2017-18 through Fiscal Year 2021-22 Capital 

Improvement Program 

 
The City Council provided guidance for the development of the Adopted Fiscal Year 
2017-18 through Fiscal Year 2021-22 Capital Improvement Program (CIP) during Study 
Sessions on March 28 and April 27, 2017. 
 
The CIP was adopted by the City Council on June 6, 2017, and funding for Fiscal Year 
2017-18 projects was approved as part of the adoption of the Fiscal Year 2017-18 Budget 
on June 20, 2017.   
 
ADOPTED FISCAL YEAR 2017-18 THROUGH FISCAL YEAR 2021-22 CAPITAL 
IMPROVEMENT PROGRAM 
 
The Adopted Fiscal Year 2017-18 through Fiscal Year 2021-22 CIP is balanced and 
maintains all fund reserves as required by Council policy. 
 
Adopted Fiscal Year 2017-18 Capital Projects 
 
New Projects 
 
In addition to funding 32 planned nondiscretionary annual and periodic infrastructure 
maintenance projects to preserve the City’s significant investment in its infrastructure 
and facilities, the Adopted Fiscal Years 2017-18 through 2021-22 CIP funds 60 new 
discretionary projects responding to City Council, community, and operational 
priorities.  Attachment 1 provides a description of the new Information Technology (IT) 
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related initiatives that will be undertaken and funded by the Fiscal Year 2017-18 annual 
nondiscretionary IT projects (Projects 18-30, 18-31, and 18-32), as well as a funding 
enhancement for an existing IT-related project (Project 17-18).   
 
Additional information regarding each of the new nondiscretionary and discretionary 
projects can be found in the Nondiscretionary Projects and Discretionary Projects 
sections of this document. 
 
Amended Projects 
 
The Adopted Fiscal Years 2017-18 through 2021-22 CIP also includes funding 
amendments to 24 existing capital projects reflecting changes to project scopes and/or 
funding requirements.  Additional information regarding project amendments is 
available in the Amendments to Existing Projects section of this document. 
 
Outer-Year Planned Projects 
 
Years 2 through 5 of the Adopted Five-Year CIP include a number of new 
nondiscretionary and discretionary projects added to the outer years of the CIP and 
timing adjustments to projects previously scheduled to occur in the outer years of the 
CIP.  Information regarding planned outer-year capital projects is provided in the 
Nondiscretionary and Discretionary Projects sections of this document. 
 
Unscheduled Projects 
 
The Unscheduled Projects section of this document includes projects that were not 
programmed into the Five-Year CIP because of funding limitations and/or their lower-
priority status as compared to other projects.   
 
Active Projects and Projects to Close 
 
Staff carefully reviewed the status of all active capital projects to determine which could 
be closed at the end of Fiscal Year 2016-17 so that unspent balances could be 
reprogrammed to other capital projects.  This effort resulted in $4 million being 
returned to various funding sources.  A list of the remaining active projects is provided 
in the Active Projects section of this document. 
 
A list of projects closed at the end of the 2016-17 fiscal year is provided in the Projects to 
Close section of this document. 
 



Adopted Fiscal Year 2017-18 through Fiscal Year 2021-22 CIP 
August 14, 2017 

Page 3 of 3 
 
 

  

CONCLUSION 
 
The Adopted Fiscal Years 2017-18 through Fiscal Year 2021-22 CIP places a priority on 
funding annual and periodic infrastructure projects that preserve the City’s significant 
investment in infrastructure and facilities and new projects that support City Council, 
community, and operational priorities. 
 
 
ND-JAS-MAF/5/PSD 
771-08-14-17M-E 
 
Attachment: 1. Information Technology Project Request for Fiscal Year 2017-18 



MEMORANDUM 
Information Technology Department 

DATE: April 7, 2017 

TO: City Council 

FROM: Steve Rodriguez, Information Technology Manager 
Roger R. Jensen, CIO/Information Technology Director 

VIA: Daniel H. Rich, City Manager 

SUBJECT: Information Technology Project Request for Fiscal Year 2017-18 

PURPOSE 

This memo transmits the capital improvement project (CIP) requests for the Information 
Technology (IT) Department for Fiscal Year 2017-18. 

BACKGROUND 

IT CIPs are identified as a single project, but will generally consist of subprojects. 
Proposals for Fiscal Year 2017-18 total $495,000 and are as follows: 

New Projects: 

IT Infrastructure and Office 365 Deployment ($120,000).  There are three projects 
associated with this request: 

IT Infrastructure Equipment and Installation: 

The IT Department will complete the process that was started last year of 
upgrading the core network infrastructure and replacing the peripheral security 
equipment (network firewalls).  This fund is also used for to add network capacity 
due to new hires and building remodeling. 

Cloud-Based Storage and Virtual Server Implementation: 

This project is to design and integrate cloud-based systems to be used for storage 
and remote servers. The initial projects to be migrate to cloud hosted solutions are 

Attachment 1
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Public Works inspection videos (e.g. sewer videos) and the Building Department’s 
permit tracking system. 
 
Office 365 Implementation/MS SQL Server Consolidation: 
 
The City recently converted to Office 365 for all staff.  As part of this project, we 
will be implementing Microsoft-hosted Exchange, Skype, and SharePoint, as well 
as upgrading all staff’s systems to the latest versions of Windows and Office.  This 
fund is to provide professional services consulting to assist us to ensure successful 
implementation of these services. 
 

Helpdesk for IT and Facilities, Asset Tracking System ($110,000): 
 
The current system used for IT and Facilities Helpdesk requests and our IT Asset 
tracking system have been retired and is no longer supported by the vendor and must 
be replaced.  The project will include installation and configuration of the new software 
system and migration of the existing asset inventory data from the old to the new 
system, and migrating custom reports developed for Facilities to the new system.  The 
asset tracking system will also be enhanced to support additional budgeting tracking 
processes that are being transferred from Finance to IT.  This fund includes professional 
services to help with the implementation, migration of legacy data, and five years of 
maintenance for the project. 
 
Mobile Training Room ($50,000): 
 
Due to space demands, the dedicated training rooms in City Hall and the Library are 
going to be repurposed for other uses.  This project will be to design and deploy a 
mobile training station that allows staff to set up and conduct training sessions from 
any conference room, including remote stations and network access. 
 
Library Uninterrupted Power Supply (UPS) System ($50,000): 
 
The Library will be migrating to a new State-provide network, CENIC, that will require 
additional network equipment.  The additional equipment will require a new, 
dedicated UPS system to be installed and the electrical wiring updates to provide this 
power to the appropriate computer and network equipment in case of interruption to 
the PG&E power supply.  
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Complete Network/System Security Analysis ($65,000): 
 
Network and system security is a critical issue for the City and we have not had a 
thorough analysis of our systems.  This project will include vulnerability and 
penetration tests, network review, password cracking tests, penetration tests, 
governance and policy reviews, and social engineering tests. 
 
Amended Projects 
 
Geospatial Information System (GIS) Development CIP 4161802 ($50,000): 
 
The funding will continue the development of the GIS platform by expanding the 
application pool to include advanced web-based mapping solutions and establish an 
ongoing data maintenance framework to ensure the GIS remains accurate and up to 
date.   
 
Additional funding for Permanent AV equipment for conference rooms CIP 4171804 
($50,000):  
 
Funding for City Hall and MOC conference rooms was approved in last year’s CIP 
projects.  The Library Services Department would like to add their conference rooms to 
the project.  Dedicated conference room AV equipment will: 
 
• Standardize the AV capabilities of every major conference room. 
 
• Enhance the AV capabilities with integrated speakers and control panels for all 

hardware. 
 
• Eliminate the need for IT set up and tear down of equipment. 
 
The Library has requested AV equipment to be installed in their Community Room 
(seats 100), Training Room (seats 50), and Gossamer Conference Room (seats 12). 
 
Due to the size of the Community and Training Rooms we will need to utilize ceiling-
mounted projectors, while Gossamer will be a using wall-mounted monitor. 
 
Combine Funding from Two Council Chambers Technology Projects (no increase in 
funding) 
 
There are two CIP funds for Council Chambers technology funds, 4074301 and 4151806.  
Move the remaining $15,751.31 from 4074301 to 4151806.  This fund will be used to 
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replace the overhead projector in the Council Chambers when it reaches its end of 
warranty support in 2018. 
 
Combine Funding from Two Purchasing Technology Projects (no increase in 
funding) 
 
There are two CIP funds for Purchasing technology funds, 4081804 and 4151802.  Move 
the remaining $63,358.25 from 4081804 to 4151802.  This fund will be used to enhance 
Purchasing’s OneSolution software. 
 
Staff Recommends the Following Fund Transfers to New Fiscal Year CIPs in Order to 
Place Completed Projects in Service and Close the Older Fiscal Years’ CIPs (no 
increase in funding) 
 
Transfer $164,687 from CIP 4101801 to a new CIP 18-64.  The work is for Microwave 
Backup Network and it will be a stand-alone CIP for Fiscal Year 2017-18.  CIP 10-18 will 
be closed as of June 30, 2017. 
 
Transfer $57,173 from CIP 4101802 to a new CIP 18-65.  The work is for Business 
Continuity Planning and Disaster Recovery Plan Development and it will be a stand-
alone CIP for Fiscal Year 2017-18.  CIP 10-18 will be closed as of June 30, 2017. 
 
Transfer $214,856.50 from CIP 4121801 to a new CIP 18-66.  The work is for Electronic 
Records Management System and it will be a stand-alone CIP for Fiscal Year 2017-18.  
CIP 12-18 will be closed as of June 30, 2017. 
 
Transfer $53,603.92 from CIP 4141802 to a new CIP 18-67.  The work is for Application 
Pool and it will be a stand-alone CIP for Fiscal Year 2017-18.  CIP 14-18 will be closed as 
of June 30, 2017.’ 
 
 
CONCLUSION 
 
A comprehensive review of all current and scheduled projects was performed.  These 
projects have been identified to improve the City’s IT systems capacity, reliability, and 
functionality.  
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Please let me know if you need any additional information or have any questions. 
 
 
SR-RRJ/ND/7/IT 
451-04-07-17M-E 



Adopted FY 2017-18 and Planned FY 2018-19 through FY 2021-22
Non-Discretionary Projects

(in thousands of dollars)
Brief descriptions and funding sources for the projects below are provided on the pages indicated.

Proj. Budget
No. Non-Discretionary Projects 2017-18 2018-19 2019-20 2020-21 2021-22 Page

xx-01 Street Resurfacing and Slurry Seal Program 1,569$     1,600$     1,632$     1,665$     1,698$     1
xx-02 Traffic Infrastructure - Miscellaneous Replacements and 

Modifications
239          244          248          253          258          1

xx-03 Street Light Pole Replacements 232          236          242          246          251          1
xx-04 Water System Improvements and Recycled Water System 

Improvements
846          627          639          652          665          2

xx-05 Wastewater System Improvements 158          162          165          168          172          2
xx-06 Concrete Sidewalk/Curb Repairs 649          663          676          690          704          2
xx-07 Parks Pathway Resurfacing 82            84            86            87            89            3
xx-08 Shoreline Pathway, Roadway, Parking Improvements 195          199          203          207          211          3
xx-09 Forestry Maintenance Program and Street Tree Replanting 447          456          465          474          484          3
xx-10 Shoreline Landfill Cap Maintenance and Repairs 134          137          140          142          145          4
xx-11 Developer Reimbursements 120          124          128          128          132          4
xx-12 Street Lane Line and Legend Repainting 56            378          59            393          61            4
xx-13 Landfill Gas/Leachate System Repairs & Improvements 134          137          140          142          145          5
xx-14 Facilities Maintenance Plan 704          718          733          747          763          5
xx-15 Annual Traffic Studies/NTMP Improvements/Bicycle 

Counts
239          157          160          163          166          5

xx-16 Maintenance Agreement for JPB/VTA Transit Center 61            62            63            65            66            6
xx-17 Shoreline Infrastructure Maintenance 244          249          254          259          264          6
xx-18 Planned and Emergency Facilities Projects 550          561          572          584          595          6
xx-19 Biennial Park Renovations/Improvements 112          116          7
xx-19 Biennial Median Renovations and Roadway Landscape 

Renovations
340          76            79            7

xx-20 Biennial Good Neighbor Fence Replacements 37            39            7
xx-20 Biennial Real Estate Technical and Legal Services 73            76            79            7
xx-21 Miscellaneous Water Main/Service Line Replacement 2,533       2,584       2,636       2,688       2,742       8
xx-22 Miscellaneous Storm/Sanitary Sewer Main Replacement 1,585       1,616       1,649       1,682       1,715       8
xx-23 TDA Projects 60            60            60            60            60            8
xx-24 Biennial ADA Improvements to City Facilities 93            97            9
xx-24 Biennial Installation of ADA Curb Ramps 64            67            69            9
xx-25 Annual New Energy Conservation Measures 91            187          95            194          99            9
xx-26 Biennial Tennis Court Resurfacing 87            91            9
xx-26 Biennial PMP Recertification 72            75            78            10
xx-27 Intersection Traffic Signal System - Major Replacements 

and Upgrades (Intersection TBD)
394          402          410          418          427          10

xx-28 North Bayshore Semi-Annual Traffic Counts 156          159          162          166          169          10
xx-29 Annual Regional Public Safety 150          150          150          150          150          11
xx-30 Information Technology Projects (1-5 Separate Projects 

Per Fiscal Year)
445          500          500          500          500          11

Total:  Non-Discretionary Projects 12,622$   12,781$   12,561$   13,266$   13,036$   
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Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-01 19-01 20-01 21-01 22-01

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 973$     992$     1,012$  1,032$  1,053$  5,062$  
Gas Tax 596       608       620       633       645       3,102    
Total 1,569$  1,600$  1,632$  1,665$  1,698$  8,164$  

Project Number and Fiscal Year
18-02 19-02 20-02 21-02 22-02

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 218$     223$     227$     232$     236$     1,136$  
Shoreline Community 21         21         21         21         22         106       
Total 239$     244$     248$     253$     258$     1,242$  

Project Number and Fiscal Year
18-03 19-03 20-03 21-03 22-03

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 212$     216$     221$     225$     230$     1,104$  
Shoreline Community 20$       20$       21$       21$       21$       103$     
Total 232$     236$     242$     246$     251$     1,207$  

Additional Annual 
O&M Costs: None

Public Works Department

Streets and Sidewalks

Sponsor Department:

Category:

Additional Annual 
O&M Costs:

Prevailing Wage 
Project?None Yes

Additional Annual 
O&M Costs:

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

None

Prevailing Wage 
Project? Yes

Prevailing Wage 
Project? Yes

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Project xx-01 
Street Resurfacing and Slurry Seal Program 
Install asphalt concrete and fog seal overlays, 
raise utilities and monuments.  Apply slurry seal 
to selected street surfaces and City facility 
parking lots as required. 

Project xx-02 
Traffic Infrastructure - Miscellaneous 
Replacements and Modifications 
Replace traffic signal controllers, traffic detector 
loops, back-up batteries, LED traffic signal lights, 
and radar speed signs.  Includes minor 
modifications to existing traffic signals to 
improve traffic safety. 

Project xx-03 
Street Light Pole Replacements 
Replace end-of-life street light poles throughout 
the City. 



2

Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-04 19-04 20-04 21-04 22-04

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) 846$     627$     639$     652$     665$     3,429$  
Total 846$     627$     639$     652$     665$     3,429$  

Project Number and Fiscal Year
18-05 19-05 20-05 21-05 22-05

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) 158$     162$     165$     168$     172$     825$     
Total 158$     162$     165$     168$     172$     825$     

Project Number and Fiscal Year
18-06 19-06 20-06 21-06 22-06

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 649$     663$     676$     690$     704$     3,382$  
Total 649$     663$     676$     690$     704$     3,382$  

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Category: Streets and Sidewalks

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Public Works Department

Sponsor Department: Public Works DepartmentProject xx-04 
Water System Improvements and Recycled 
Water System Improvements 
Scheduled replacement of water and recycled 
water system components and minor unscheduled 
improvements to the City's water system. For FY 
2017-18 - $230k onetime funding to replace 5 
water transmisson main magmeters as well as 
legacy variable frequency drives in water pump 

Project xx-05 
Wastewater System Improvements 
Unscheduled improvements/repairs to the City's 
wastewater collection and pumping system. 

Project xx-06 
Concrete Sidewalk/Curb Repairs 
Replace deteriorated sidewalks and repair 
concrete curbs, gutters, and sidewalks displaced 
by street tree growth, and/or failure of City-
owned utilities.  Improve concrete curb and 
gutter, median curb and valley gutter within the 
limits of annual street resurfacing and slurry seal 
program.   
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Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-07 19-07 20-07 21-07 22-07

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 82$       84$       86$       87$       89$       428$     
Total 82$       84$       86$       87$       89$       428$     

Project Number and Fiscal Year
18-08 19-08 20-08 21-08 22-08

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 195$     199$     203$     207$     211$     1,015$  
Total 195$     199$     203$     207$     211$     1,015$  

Project Number and Fiscal Year
18-09 19-09 20-09 21-09 22-09

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 369$     377$     384$     392$     400$     1,922$  
Shoreline Community 78$       79$       81$       82$       84$       404$     
Total 447$     456$     465$     474$     484$     2,326$  

Prevailing Wage 
Project? TBD

Sponsor Department: Community Services Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Community Services Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Community Services Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: None

Project xx-07 
Parks Pathway Resurfacing 
Renovate various park pathways within City 
parks. 

Project xx-08 
Shoreline Pathway, Roadway, Parking 
Improvements 
Correct drainage problems and damage due to 
differential settlement; provide pathway, roadway 
and parking related improvements. 

Project xx-09 
Forestry Maintenance Program and Street 
Tree Replanting 
Contract to prune, remove, stump, purchase and 
plant approximately 800 to 1,000 medium to 
large trees within the City.  Maintain trees 
damaged by freezing, disease, drought and other 
natural causes.  Additional Shoreline Community 
funding will replace 105 trees annually over a 4-
year period that are dead or dying due to high salt 
content in recycled water or other causes. 
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Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-10 19-10 20-10 21-10 22-10

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Solid Waste 134$     137$     140$     142$     145$     698$     
Total 134$     137$     140$     142$     145$     698$     

Project Number and Fiscal Year
18-11 19-11 20-11 21-11 22-11

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 30$       31$       32$       32$       33$       158$     
Water (Includes Water Capacity Fees) 30         31         32         32         33         158       
Wastewater (Includes Sewer Capacity Fees) 30         31         32         32         33         158       
Storm Water Fund 30         31         32         32         33         158       
Total 120$     124$     128$     128$     132$     632$     

Project Number and Fiscal Year
18-12 19-12 20-12 21-12 22-12

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 56$       378$     59$       393$     61$       947$     
Total 56$       378$     59$       393$     61$       947$     

Sponsor Department: Public Works Department

Category: Miscellaneous

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Regulatory Requirements

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Public Works Department

Category: Streets and Sidewalks

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Project xx-10 
Shoreline Landfill Cap Maintenance and 
Repairs 
Regulatory mandates of the Bay Area Air Quality 
Management District and the Regional Water 
Quality Control Board require the City to protect 
the integrity of the landfill cap and prevent 
surface emissions by regrading, filling, 
recompacting, and making other improvements. 

Project xx-11 
Developer Reimbursements 
Construction of street and utility improvements 
concurrent with private development. Adjacent 
properties benefiting from street and utility 
improvements will be required to reimburse the 
City for the improvements. 

Project xx-12 
Street Lane Line and Legend Repainting 
Annual repainting of City street lane lines and 
legends. 
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Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-13 19-13 20-13 21-13 22-13

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Solid Waste 134$     137$     140$     142$     145$     698$     
Total 134$     137$     140$     142$     145$     698$     

Project Number and Fiscal Year
18-14 19-14 20-14 21-14 22-14

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 549$     560$     572$     583$     595$     2,859$  
Shoreline Community 155       158       161       164       168       806       
Total 704$     718$     733$     747$     763$     3,665$  

Project Number and Fiscal Year
18-15 19-15 20-15 21-15 22-15

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 239$     157$     160$     163$     166$     885$     
Total 239$     157$     160$     163$     166$     885$     

Sponsor Department: Public Works Department

Category: Regulatory Requirements

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Project xx-13 
Landfill Gas/Leachate System Repairs and 
Improvements 
Annual repairs and improvements to large 
components of the landfill gas and leachate 
system. 

Project xx-14 
Facilities Maintenance Plan 
Repair, replace, or maintain City facilities  
(HVAC, roofs, carpets, plumbing, etc.).   

Project xx-15 
Annual Traffic Studies/NTMP 
Improvements/Bicycle Counts 
Funding for traffic calming devices on 
neighborhood, local, and residential streets in 
conformance with the Neighborhood Traffic 
Management Program, as well as annual bicycle 
counts and contracts with consultants regarding 
improving traffic flow. For FY 2017-18 - $90k 
one time funding to update the traffic signal 
timing records. 
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Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-16 19-16 20-16 21-16 22-16

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Other (Reimbursement) 61$       62$       63$       65$       66$       317$     
Total 61$       62$       63$       65$       66$       317$     

Project Number and Fiscal Year
18-17 19-17 20-17 21-17 22-17

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 244$     249$     254$     259$     264$     1,270$  
Total 244$     249$     254$     259$     264$     1,270$  

Project Number and Fiscal Year
18-18 19-18 20-18 21-18 22-18

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 550$     561$     572$     584$     250$     2,517$  
CIP Reserve 345$     345$     
Total 550$     561$     572$     584$     595$     2,862$  

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Project xx-16 
Maintenance Agreement for JPB/VTA Transit 
Center 
Reimbursement of City expenses by JPB/VTA. 

Project xx-17 
Shoreline Infrastructure Maintenance 
Maintenance of water lines, sewer lines, storm 
drainage system, and water system supplying the 
sailing lake. 

Project xx-18 
Planned and Emergency Facilities Projects  
Emergency and Planned Facilities Projects that 
are currently not covered by xx-14, but are vital 
to the City's infrastructure. 
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Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-19 19-19 20-19 21-19 22-19

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 340$     112$     76$       116$     79$       723$     
Total 340$     112$     76$       116$     79$       723$     

Project Number and Fiscal Year
19-20 21-20

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax -$          37$       -$          39$       -$          76$       
Total -$          37$       -$          39$       -$          76$       

Project Number and Fiscal Year
18-20 20-20 22-20

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 18$       -$          19$       -$          20$       57$       
Shoreline Community 9$         -$          9$         -$          9$         27$       
Park Land 46$       -$          48$       -$          50$       144$     
Total 73$       -$          76$       -$          79$       228$     

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Miscellaneous

Sponsor Department: Community Services Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Community Services Department

Prevailing Wage 
Project? NoAdditional Annual 

O&M Costs: None

Projects 19-19 & 21-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 18-19, 20-19 & 22-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 
Biennial repairs and improvements to City 
landscaped medians and roadway landscaping. 
For FY 2017-18 - $250k one time funding for 
Castro Medians and Plaza Center construction 
items. 

Projects 19-20 & 21-20 
Biennial Good Neighbor Fence (GNF) 
Replacements 
Funding to replace fencing between City parks 
and private property. 

Projects 18-20 , 20-20 & 22-20 
Biennial Real Estate Technical and Legal 
Services 
Funding for appraisals, environmental reports, 
surveys, and lease preparation/review services for 
City Real Estate activity. 
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Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-21 19-21 20-21 21-21 22-21

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) 2,533$  2,584$  2,636$  2,688$  2,742$  13,183$  

Total 2,533$  2,584$  2,636$  2,688$  2,742$  13,183$  

Project Number and Fiscal Year
18-22 19-22 20-22 21-22 22-22

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) 1,585$  1,616$  1,649$  1,682$  1,715$  8,247$  
Total 1,585$  1,616$  1,649$  1,682$  1,715$  8,247$  

Project Number and Fiscal Year
18-23 19-23 20-23 21-23 22-23

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 10$       10$       10$       10$       10$       50$       
Transportation Development Act (TDA) Funding 50$       50$       50$       50$       50$       250$     
Total 60$       60$       60$       60$       60$       300$     

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Project xx-21 
Miscellaneous Water Main/Service Line 
Replacement 
Replace corroded and/or undersized water main 
pipes on various streets.  The replacements 
include water services, fire hydrants and saddle 
replacements. 

Project xx-22 
Miscellaneous Storm/Sanitary Sewer Main 
Replacement 
Repair and replace storm and sanitary sewer 
pipes, manholes and systems identified by the 
City's annual line televising program. 

Projects xx-23 
TDA Projects 
Various bike and pedestrian related projects. 
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Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-24 19-24 20-24 21-24 22-24

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 64$       93$       67$       97$       69$       390$     
Total 64$       93$       67$       97$       69$       390$     

Project Number and Fiscal Year
18-25 19-25 20-25 21-25 22-25

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 91$       187$     95$       194$     99$       666$     
Total 91$       187$     95$       194$     99$       666$     

Project Number and Fiscal Year
19-26 21-26

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax -$          87$       -$          91$       -$          178$     
Total -$          87$       -$          91$       -$          178$     

Sponsor Department: Public Works Department/City 
Manager's Office

Category: Regulatory Requirements

Additional Annual 
O&M Costs: None Prevailing Wage 

Project?
Yes/
TBD

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Community Services Department

Projects 19-24 & 21-24 
Biennial ADA Improvements to City Facilities 
Continuation of efforts to implement ADA 
improvements at City facilities.  Project is now 
funded every other year. 
 
Projects 18-24, 20-24 & 22-24 
Biennial Installation of ADA Curb Ramps 
Install approximately 10 ADA-compliant curb 
ramps throughout the City. 

Project xx-25 
Annual New Energy Conservation Measures 
Fund energy conservation efforts in City 
facilities. 
 

Projects 19-26 & 21-26 
Biennial Tennis Court Resurfacing 
Periodic routine resurfacing of tennis courts at the 
following parks: Cuesta, Rengstorff, Cooper, 
Stevenson, Sylvan and Whisman. 
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Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-26 20-26 22-26

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 72$       -$          75$       -$          78$       225$     
Total 72$       -$          75$       -$          78$       225$     

Project Number and Fiscal Year
18-27 19-27 20-27 21-27 22-27

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Vehicle Registration Fee (VRF) - Measure B Funding 394       402       410       418       427       2,051    
Total 394$     402$     410$     418$     427$     2,051$  

Project Number and Fiscal Year
18-28 19-28 20-28 21-28 22-28

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 156$     159$     162$     166$     169$     812$     
Total 156$     159$     162$     166$     169$     812$     

Sponsor Department: Community Development Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Streets and Sidewalks

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Category: Traffic, Parking and Transportation

Projects 18-26, 20-26 & 22-26 
Biennial PMP Recertification 
Field inspection of all arterial and collector 
streets as required by the Metropolitan 
Transportation Commission (MTC). 

Project xx-27 
Intersection Traffic Signal System - Major 
Replacements and Upgrades  
(Intersection TBD) 
Annual project to replace/upgrade one existing 
traffic signal and controller that are at the end of 
their useful lives. 

Project xx-28 
North Bayshore Semi-Annual Traffic Counts 
Perform traffic counts in the North Bayshore area 
to support the Transportation Demand 
Management (TDM) goals. 
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Non-Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-29 19-29 20-29 21-29 22-29

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 150$     150$     150$     150$     150$     750$     
Total 150$     150$     150$     150$     150$     750$     

Project Number and Fiscal Year
18-30 19-30 20-30 21-30 22-30

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve 270$     -$          -$          -$          -$          270$     
C/C Tax 50$       380$     380$     380$     380$     1,570$  
Water (Includes Water Capacity Fees) 30$       30$       30$       30$       30$       150$     
Wastewater (Includes Sewer Capacity Fees) 20$       30$       30$       30$       30$       140$     
Solid Waste -$          30$       -$          -$          -$          30$       
Development Services 40$       30$       30$       30$       30$       160$     
Shoreline Community 35$       -$          30$       30$       30$       125$     
Total 445$     500$     500$     500$     500$     2,445$  

Sponsor Department: Information Technology

Category: Information Technology and 
Communication

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Police Department

Category: Information Technology and 
Communication

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Project xx-29 
Annual Regional Public Safety  
Conversion of the City’s Public Safety radio 
infrastructure in support of the Silicon Valley 
Regional Interoperability Authority’s (SVRIA’s) 
Regional Communications System (RCS) project. 

Project xx-30 (18-31 and 18-32) 
Information Technology Projects  
(1-5 Separate Projects Per Fiscal Year)  
For descriptions of the various information 
technology projects, please see the information 
technology memorandum in Attachment 1.  



Adopted FY 2017-18 and Planned FY 2018-19 through FY 2021-22
Discretionary Projects

(in thousands of dollars)

Brief descriptions and funding sources for the projects below are provided on the pages indicated.

Proj. Budget
No. Discretionary Projects 2017-18 2018-19 2019-20 2020-21 2021-22 Page

18-33 CPA MainStage Sound System 232          1
18-34 Wyandotte Park, Construction 2,580       1
18-35 Pickleball Courts 75            1
18-36 All-Inclusive Playground 1,000       2
18-37 Shoreline Golf Turf Improvements 125          2
18-38 Rengstorff Park - Aquatics Center Replacement, Design 2,800       2
18-39 Stevens Creek Trail Extension from Dale/Heatherstone 

Way to West Remington Drive, 4 City Discussion
250          3

18-40 CPA MainStage Catwalk & Balcony Rail Fall Protection 64            3
18-41 Fire/Police Training and Classroom Facility at Fire 

Station 5, Design
644          3

18-42 Shorebird Way & Charleston Road Recycled Water 
Extension & Water System Improvements, Design

150          4

18-43 Shoreline Boulevard Interim Bus Lane and Utility 
Improvements, Phase I Construction

12,164     4

18-44 Rengstorff Ave and Leghorn St Traffic Signal and 
Geometric Modifications

565          4

18-45 San Antonio and Bayshore Traffic Signal and Geometric 
Modifications

805          5

18-46 Streetlighting from California/Escuela/Shoreline Study 120          5

18-47 Shoreline Bus Lane Property Acquisition 4,260       5
18-48 Colony Connection to Permanente Creek Trail 1,156       6
18-49 2017/18 City Bridges and Culverts Structural Inspection 

and Repairs
350          6

18-50 FS #4 Fire Training Tower Rehabilitation 365          6
18-51 MOC Security Upgrades 320          7
18-52 Lower Stevens Creek Levee Improvements 2,940       7
18-53 South Bay Salt Pond Restoration Project - Mountain View 

Ponds Components
4,975       7

18-54 Charleston Slough Improvement - Environmental 
Clearance

277          8

18-55 San Ramon and San Marcos Inflow and Infiltration Study 150          8

18-56 Water and Sewer Capacity Analysis 190          8
18-57 Solid Waste Agreement, Phase I 70            9
18-58 Library Automated Materials Handling System Upgrade 106          9

18-59 Library CENIC Network Implementation 145          9
18-60 Library Space Modifications, Construction 3,820       10
18-61 IT Project: Microwave Backup Network 164          10
18-62 IT Project: Business Continuity Planning and Disaster 

Recovery Plan
57            10

18-63 IT Project: Elec Rec Mgmt System 215          11
18-64 IT Project: Application Pool 54            11
18-65 Transit Center Master Plan Next Steps/Implementation 

Items 
1,000       11

18-66 City Hall Remodel - 4th Floor IT and Fire 1,800       12
18-67 Bike Lane Improvement Project (Location TBD) 300          12
18-68 Grant Road and Sleeper Intersection Study 50            12



Adopted FY 2017-18 and Planned FY 2018-19 through FY 2021-22
Discretionary Projects

(in thousands of dollars)

Brief descriptions and funding sources for the projects below are provided on the pages indicated.

Proj. Budget
No. Discretionary Projects 2017-18 2018-19 2019-20 2020-21 2021-22 Page

19-31 Stierlin Road Bicycle and Pedestrian Improvements, 
Construction

1,405       13

19-32 Charleston Road Improvements, Design 2,365       13
19-33 Middlefield Road Improvements, between Rengstorff 

Avenue to Shoreline Boulevard
1,550       13

19-34 Mayfield/San Antonio Ped/Bike Tunnel, Preliminary 
Design

3,200       14

19-35 Latham/Church Bike Boulevard, Castro St/Highway 237 
AND Showers Dr/Escuela Ave, Design and Construction 
(Phase I)

645          14

19-36 Shoreline Boulevard Interim Bus Lane and Utility 
Improvements, Phase II Construction

350          4

19-37 Police/Fire Administration Building Expansion, Design 2,000       14
19-38 City Hall Remodel - 2nd Floor 600          15

19-39 Interceptor Force Trunk Main Rehabilitation, 
Construction, Phase II (PS to MH)

1,500       15

19-40 Shorebird Way & Charleston Road Recycled Water 
Extension & Water System Improvements, Construction

850          4

19-41 Water & Sewer Main Replacement Crossing Hwy 101 at 
Three Locations, Construction (1 Water Main)

1,600       15

19-42 Well Abandonment (10 and 17) and Well Siting Study 620          16
19-43 2018/19 City Bridges and Culverts Structural Inspection 

and Repairs
230          6

19-44 Leong Drive Water and Sewer Main Replacement, 
Construction

9,020       16

19-45 Solid Waste Agreement, Phase II 280          9
19-46 Upgrades to Irrigation Pump Station, Phase I 130          16
19-47 Amphitheatre Pump Station, Evaluation and Repair 1,200       17
19-48 Long Term Sewage Pump Station Repairs 1,500       17
19-49 San Antonio Area Sewer Improvements, Construction 1,350       17
19-50 Water System Operations Study and Transmission Main 

Condition Assessment
170          18

19-51 Police Parking Lot Expansion 235          18
19-52 Street Reconstruction Project (Street TBD) 1,000       18
19-53 Cross Culvert Removal and Storm Drain Extensions 500          19
19-54 Crosswalk Improvements 300          19
19-55 Citywide Trash Capture, Phase II 3,000       19
19-56 Stevens Creek Trail Extension from Dale/Heatherstone 

Way to West Remington Drive, Design
2,000       20

19-57 400 San Antonio Road - New Mini Park 3,000       20
19-58 South Whisman Area Park, Construction 4,670       20
19-59 Traffic Operations Center Feasibility Study 130          21
19-60 El Monte Corridor Study 100          21
19-61 Mountain View Center for the Performing Arts 

SecondStage Addition and Seating Improvements, Design
400          21



Adopted FY 2017-18 and Planned FY 2018-19 through FY 2021-22
Discretionary Projects

(in thousands of dollars)

Brief descriptions and funding sources for the projects below are provided on the pages indicated.

Proj. Budget
No. Discretionary Projects 2017-18 2018-19 2019-20 2020-21 2021-22 Page

20-31 Fire/Police Training and Classroom Facility at Fire 
Station 5, Construction

2,510       3

20-32 Ellis Street to Light Rail Trail 304          22
20-33 Calderon Avenue Bike Lane - Phase II (from Mercy St to 

El Camino Real)
500          22

20-34 NB Shoreline Blvd/101 Off-Ramp Realignment and 
Construction

20,500     22

20-35 Shoreline Blvd at 101 Ped/Bike Overcrossing, 
Construction 

20,000     23

20-36 Project Management Database 245          23
20-37 Water & Sewer Main Replacement Crossing Hwy 101 at 

Three Locations, Construction (2 Water Mains and 1 
Sewer Main)

5,032       15

20-38 Middlefield Road Sewer Replacement 5,750       23
20-39 Sewer Master Plan Update 235          24
20-40 Upgrades to Irrigation Pump Station, Phase II 1,065       16
20-41 Potable Water Well Construction (New Well at 

Rengstorff)
2,000       24

20-42 Water Master Plan Update 300          24
20-43 Charleston Pump Station, Evaluation and Repair 1,000       25
20-44 Rengstorff Park - Maintenance and Tennis Buildings 

Replacement - Design
1,300       25

20-45 Signage Program for Shoreline at Mountain View - 
Implementation of Shoreline Master Plan

100          25

20-46 Street Reconstruction Project (Street TBD) 1,000       18
20-47 Cross Culvert Removal and Storm Drain Extensions 510          19
20-48 Citywide Trash Capture, Phase III 4,000       19
20-49 Bike Lane Improvement Project (Location TBD) 300          12
20-50 Mountain View Center for the Performing Arts 

SecondStage Addition and Seating Improvements, 
Construction

3,110       21

21-31 Zone 3 Well Replacement 2,400       26
21-32 Coast Casey Pump Station, Evaluation and Repair 1,000       26
21-33 Moffett Blvd - Sewer Main Flow Reversal 5,410       26
21-34 Central Sewage Trunk Main Rehabilitation 3,600       27
21-35 Shoreline Blvd. Pathway (Villa St to Wright Ave), 

Construction
3,200       27

21-36 Pedestrian Master Plan Update 320          27
21-37 Charleston Road Improvements, Construction 16,110     13
21-38 2020/21 City Bridges and Culverts Structural Inspection 

  
350          6

21-39 Rengstorff Park - Aquatics Center Replacement - 
Construction

15,300     2

21-40 Street Reconstruction Project (Street TBD) 1,000       18
21-41 Cross Culvert Removal and Storm Drain Extensions 520          19

21-42 Crosswalk Improvements 400          19
22-31 Rengstorff Park - Maintenance and Tennis Buildings 

  
5,000       25

22-32 Ada and Sylvan Avenue Sewer Main Replacement 1,000       28
22-33 High Level Ditch, Evaluation and Repair 230          28
22-34 Citywide Trash Capture, Phase IV 3,550       19
22-35 Street Reconstruction Project (Street TBD) 1,000       18

22-36 Cross Culvert Removal and Storm Drain Extensions 531          19

22-37 Bike Lane Improvement Project (Location TBD) 300          12

Total:  Discretionary Projects 44,338     45,900     69,761     49,610     11,611     
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-33

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve 232$       -$            -$             -$            -$            232$       

Total 232$       -$            -$             -$            -$            232$       

Project Number and Fiscal Year
18-34

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Park Land 2,580$    -$            -$             -$            -$            2,580$    

Total 2,580$    -$            -$             -$            -$            2,580$    

Project Number and Fiscal Year
18-35

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Park Land 75$         -$            -$             -$            -$            75$         

Total 75$         -$            -$             -$            -$            75$         

Sponsor Department: Community Services Department

Sponsor Department: Community Services Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: $15,000 Prevailing Wage 

Project? Yes

Category: Parks and Recreation

Additional Annual 
O&M Costs: $2,000 Prevailing Wage 

Project? Yes

Project 18-33 
CPA MainStage Sound System 
Upgrade of wiring, replacement of patch bays 
with a digital console, and replacement of 
speakers, amplifiers, and processors. 

Project 18-34 
Wyandotte Park, Construction 
Construction of a new park at 2254 Wyandotte 
Street. 

Project 18-35 
Pickleball Courts  
Construction of three dedicated Pickleball Courts. 
Preferred site is adjacent to the practice tennis 
wall at Rengstorff Park. Staff propose expanding 
the wall ball and tennis warm up area at 
Rengstorff Park. This will allow for 2-3 dedicated 
Pickleball Courts. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-36

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Park Land 1,000$    -$            -$             -$            -$            1,000$    

Total 1,000$    -$            -$             -$            -$            1,000$    

Project Number and Fiscal Year
18-37

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 125$       -$            -$             -$            -$            125$       

Total 125$       -$            -$             -$            -$            125$       

Project Number and Fiscal Year
18-38 21-39

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Park Land 2,800$    -$            -$             15,300$  -$            18,100$                
Total 2,800$    -$            -$             15,300$  -$            18,100$  

Sponsor Department: Community Services Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Prevailing Wage 
Project? Yes

Sponsor Department: Community Services Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: TBD

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Project 18-37 
Shoreline Golf Turf Improvements 
Level 5 tee boxes, refurbish bunkers, make 
irrigation and drainage improvements, and 
connect the existing weather station to the central 
irrigation computer.   

Project 18-38 and 21-39 
Rengstorff Park - Aquatics Center 
Replacement, Design and Construction 
Design and construct the replacement of the 
existing Rengstorff Park Aquatics Center building 
and pool.  This project includes a construction of 
the replacement for the existing Aquatics building 
and pools to provide a modern, energy efficient 
and code compliant facility that will provide 
greater aquatic program services to the public.    
It also includes a new electrical service to the 
building.  The project includes the construction  
of a shade structure and various amenities on the 
pool deck.  The proposed replacement building 
will continue to include public restrooms that    
are accessed from the outside of the Aquatics 
building. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 18-36 
All-Inclusive Playground  
Partner with the outside agency to build a 
playground that goes above and beyond ADA 
compliance to accommodate those with physical, 
mental, and developmental challenges. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-39

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Park Land 250$       -$            -$             -$            -$            250$       

Total 250$       -$            -$             -$            -$            250$       

Project Number and Fiscal Year
18-40

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 64$         -$            -$             -$            -$            64$         

Total 64$         -$            -$             -$            -$            64$         

Project Number and Fiscal Year
18-41 20-31

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 644$       -$            2,510$     -$            -$            3,154$    

Total 644$       -$            2,510$     -$            -$            3,154$    

Sponsor Department: Public Works Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Project 18-39 
Stevens Creek Trail Extension from 
Dale/Heatherstone Way to West Remington 
Drive, 4 City Discussion  
Make introductions to neighboring 4 cities to set 
up a funding study and design plan for the new 
extension.  

Project 18-40 
CPA MainStage Catwalk & Balcony Rail Fall 
Protection 
Improve handrails and fall protection in overhead 
work areas at Center for the Performing Arts 
MainStage in order to meet OSHA requirements. 
The improvements were indicated by a third 
party, SRI, as part of an annual inspection of the 
facility. 

Project 18-41 and 20-31 
Fire/Police Training and Classroom Facility at 
Fire Station 5, Design and Construction 
Design and construct a new stand-alone modular 
training and classroom facility at the back of FS 
#5 in Shoreline. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-42 19-40

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 150$       850$       -$             -$            -$            1,000$    

Total 150$       850$       -$             -$            -$            1,000$    

Project Number and Fiscal Year
18-43 19-36

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) 86$         350$       -$             -$            -$            436$       
Water - NBS Development Impact Fees 1,414$    -$            -$             -$            -$            1,414$    
Wastewater (Includes Sewer Capacity Fees) 358$       -$            -$             -$            -$            358$       
Sewer - NBS Development Impact Fees 269$       -$            -$             -$            -$            269$       
Shoreline Community 10,037$  -$            -$             -$            -$            10,037$  

Total 12,164$  350$       -$             -$            -$            12,514$  

Project Number and Fiscal Year
18-44

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 565$       -$            -$             -$            -$            565$       

Total 565$       -$            -$             -$            -$            565$       

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Project 18-42 and 19-40 
Shorebird Way & Charleston Road Recycled 
Water Extension & Water System 
Improvements, Design and Construction 
Per the Recycled Water System Expansion 
Feasibility Study, extend recycled water on 
Shorebird and Charleston Road.  Construct a new 
water main between Shorebird Way & Charleston 
Rd to provide looping of the water system. 

Projects 18-43 and 19-36 
Shoreline Boulevard Interim Bus Lane and 
Utility Improvements, Construction 
Construct the interim reversible bus lane along 
Shoreline Boulevard from Middlefield Road to 
Space Park Way, including improvements to 
replace water and sewer mains along Shoreline 
Blvd from Middlefield Road (except freeway 
crossing) to Space Park Way.  The reversible bus 
lane project is a proposal in the North Bayshore 
Precise Plan to reduce single occupancy vehicles 
commuting to work in North Bayshore. 

Project 18-44 
Rengstorff Ave and Leghorn St Traffic Signal 
and Geometric Modifications 
Intersection improvements at Rengstorff and 
Leghorn; geometric and signal modifications 
required per North Bayshore Precise Plan 
mitigation measures. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-45

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 805$       -$            -$             -$            -$            805$       

Total 805$       -$            -$             -$            -$            805$       

Project Number and Fiscal Year
18-46

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve 120$       -$            -$             -$            -$            120$       

Total 120$       -$            -$             -$            -$            120$       

Project Number and Fiscal Year
18-47

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 4,260$    -$            -$             -$            -$            4,260$    

Total 4,260$    -$            -$             -$            -$            4,260$    

Sponsor Department: Public Works Department

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Category: Streets and Sidewalks

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Project 18-46 
Streetlighting from 
California/Escuela/Shoreline Study 
Install additional streetlighting along California 
Street, Escuela Avenue and Shoreline Blvd. as 
identified in California/Escuela/Shoreline 
Complete Streets Study.  These lights were 
recommended to improve visibility for 
pedestrians and bicycles in this area. 

Project 18-45 
San Antonio and Bayshore Traffic Signal and 
Geometric Modifications 
Intersection improvements at San Antonio Road 
and Bayshore Parkway; geometric and signal 
modifications required per North Bayshore 
Precise Plan mitigation measures. 

Project 18-47 
Shoreline Bus Lane Property Acquisition 
Funds for property acquisition and other costs 
associated with acquiring right-of-way to 
construct the reversible bus lane project on 
Shoreline Blvd between Middlefield Rd and Pear 
Ave. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-48

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve 578$       -$            -$             -$            -$            578$       
Shoreline Community 578$       -$            -$             -$            -$            578$       

Total 1,156$    -$            -$             -$            -$            1,156$    

Project Number and Fiscal Year
18-49 19-43 21-38

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 350$       230$       -$             350$       -$            930$       

Total 350$       230$       -$             350$       -$            930$       

Project Number and Fiscal Year
18-50

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve 365$       -$            -$             -$            -$            365$       

Total 365$       -$            -$             -$            -$            365$       

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Public Works Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Regulatory Requirements

Project 18-48 
Colony Connection to Permanente Creek Trail 
Construct a 300 foot Caltrans Class 1 trail 
connection between existing Permanente Creek 
Trail north of Old Middlefield Road to eastern 
terminus of Colony Street.  Trail would be 10 feet 
wide with 2 by 2 foot wide shoulders.   

Project 18-50 
Fire Station #4 Fire Training Tower 
Rehabilitation 
The Fire Training Tower located at Fire Station 4 
is in need of major repairs in order to maintain its 
functionality to provide practical training to 
firefighters.   

Project 18-49 and 19-43 and 21-38 
City Bridges and Culverts Structural 
Inspection and Repairs 
Funding for structural inspections of City-owned 
vehicular and pedestrian bridges, culverts, tunnels 
and observation decks that are not inspected 
through the Caltrans Bridge Inspection 
Program.  These facilities were last inspected in 
2013. National Bridge Inspection Standards allow 
inspections at intervals not to exceed 48 months. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-51

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 120$       -$            -$             -$            -$            120$       
Water (Includes Water Capacity Fees) 150$       -$            -$             -$            -$            150$       
Wastewater (Includes Sewer Capacity Fees) 50$         -$            -$             -$            -$            50$         

Total 320$       -$            -$             -$            -$            320$       

Project Number and Fiscal Year
18-52

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 2,940$    -$            -$             -$            -$            2,940$    

Total 2,940$    -$            -$             -$            -$            2,940$    

Project Number and Fiscal Year
18-53

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 4,975$    -$            -$             -$            -$            4,975$    

Total 4,975$    -$            -$             -$            -$            4,975$    

Sponsor Department: Public Works Department

Category: Regulatory Requirements

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Miscellaneous

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Regulatory Requirements

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 
Biennial repairs and improvements to City 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 18-52 
Lower Stevens Creek Levee Improvements 
This project improves the existing levee segments 
at the north of Crittenden Lane. The levee is not 
FEMA certified. The project will provide flood 
protection needed for the area under the existing 
condition and the future sea level rise condition. 

Project 18-51 
MOC Security Upgrades 
Review MOC security for potential upgrades, 
including improved perimeter fencing, additional 
security for the Whisman Reservoir, and 
enhanced security for the front entrance and 
administration building. 

Project 18-53 
South Bay Salt Pond Restoration Project - 
Mountain View Ponds Components 
This project funds the City's planning, 
coordination, design, and management tasks to 
support the Mountain View Ponds components of 
the South Bay Salt Pond Restoration project. It 
also includes the budget to cost share with the US 
Fish and Wildcat services for this project. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-54

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community 277$       -$            -$             -$            -$            277$       

Total 277$       -$            -$             -$            -$            277$       

Project Number and Fiscal Year
18-55

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) 150$       -$            -$             -$            -$            150$       

Total 150$       -$            -$             -$            -$            150$       

Project Number and Fiscal Year
18-56

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) 95$         -$            -$             -$            -$            95$         
Wastewater (Includes Sewer Capacity Fees) 95$         -$            -$             -$            -$            95$         

Total 190$       -$            -$             -$            -$            190$       

Prevailing Wage 
Project? No

Category: Regulatory Requirements

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Utilities

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None

Prevailing Wage 
Project? No

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: None

Project 18-54 
Charleston Slough Improvement - 
Environmental Clearance 
Contract with consultant to prepare documents to 
meet environmental clearance for City project to 
restore 53 acres of tidal marsh at Charleston 
Slough. 

Project 18-56 
Water and Sewer Capacity Analysis 
Funding to perform various hydraulic modeling 
of the water and sewer systems to analyze 
impacts from development. 

Project 18-55 
San Ramon and San Marcos Inflow and 
Infiltration Study 
Examine existing system to determine source of 
existing inflow/infiltration issue and develop 
recommended alternatives for reduction. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-57 19-45

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Solid Waste 70$         280$       -$             -$            -$            350$       

Total 70$         280$       -$             -$            -$            350$       

Project Number and Fiscal Year
18-58

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 106$       -$            -$             -$            -$            106$       

Total 106$       -$            -$             -$            -$            106$       

Project Number and Fiscal Year
18-59

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 121$       -$            -$             -$            -$            121$       
Grant Funding 24$         -$            -$             -$            -$            24$         

Total 145$       -$            -$             -$            -$            145$       

Sponsor Department: Library/IT

Category: Information Technology and 
Communication

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Library/IT

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Information Technology and 
Communication

Category: Miscellaneous

Project 18-59 
Library CENIC Network Implementation 
Funds for the library to join CENIC (Corporation 
for Education Network Initiatives in California), 
a non-profit California corporation that provides 
a world-class network to over 20 million users in 
K-12 schools, community colleges, the California 
State University system, and public libraries. 

Project 18-57 and 19-45 
Solid Waste Agreement, Phase I and II 
Develop new hauling, processing and landfill 
agreements for all solid waste and recycling 
activities. All current agreements expire at the 
end of 2021. Consultant assistance will be needed 
to develop new agreements.  

Project 18-58 
Library Automated Materials Handling 
System Upgrade 
Project would be a major upgrade to the library’s 
automated materials handling system provided by 
MK Solutions Inc.  
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-60

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community Public Benefit 3,820$    -$            -$             -$            -$            3,820$    

Total 3,820$    -$            -$             -$            -$            3,820$    

Project Number and Fiscal Year
18-61

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 50$         -$            -$             -$            -$            50$         
Water (Includes Water Capacity Fees) 44$         -$            -$             -$            -$            44$         
Wastewater (Includes Sewer Capacity Fees) 44$         -$            -$             -$            -$            44$         
Solid Waste 13$         -$            -$             -$            -$            13$         
Shoreline Community 13$         -$            -$             -$            -$            13$         

Total 164$       -$            -$             -$            -$            164$       

Project Number and Fiscal Year
18-62

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 17$         -$            -$             -$            -$            17$         
Water (Includes Water Capacity Fees) 15$         -$            -$             -$            -$            15$         
Wastewater (Includes Sewer Capacity Fees) 15$         -$            -$             -$            -$            15$         
Solid Waste 5$           -$            -$             -$            -$            5$           
Shoreline Community 5$           -$            -$             -$            -$            5$           

Total 57$         -$            -$             -$            -$            57$         

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Information Technology

Sponsor Department: Information Technology

Category: Information Technology and 
Communication

Additional Annual 
O&M Costs: None

Sponsor Department: Public Works Department

Prevailing Wage 
Project? No

Category: Facilities

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? TBD

Category: Information Technology and 
Communication

Project 18-60 
Library Space Modifications, Construction  
Construction phase to implement modifications in 
the Children's Service Area, enclosure of the 
open ceiling between first floor and second floor, 
relocation of Children's Services staff, and 
addition of study rooms and meeting space on the 
second floor. 

Project 18-61 
IT Project: Microwave Backup Network 
Transfer from CIP 10-18: 
Project will fund the installation of a wireless, 
microwave network between the three major 
facilities used by City staff. 

Project 18-62 
IT Project: Business Continuity Planning and 
Disaster Recovery Plan 
Transfer from CIP 10-18: 
Project will include minimizing interruptions to 
the City's ability to provide its services, ensuring 
the heatlh and safety of all personnel, minimizing 
financial loss and being able to resume critical 
operations within a specified time after a disaster. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-63

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 120$       -$            -$             -$            -$            120$       
Water (Includes Water Capacity Fees) 30$         -$            -$             -$            -$            30$         
Wastewater (Includes Sewer Capacity Fees) 30$         -$            -$             -$            -$            30$         
Solid Waste 11$         -$            -$             -$            -$            11$         
Shoreline Community 24$         -$            -$             -$            -$            24$         

Total 215$       -$            -$             -$            -$            215$       

Project Number and Fiscal Year
18-64

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 49$         -$            -$             -$            -$            49$         
Water (Includes Water Capacity Fees) 3$           -$            -$             -$            -$            3$           
Wastewater (Includes Sewer Capacity Fees) 2$           -$            -$             -$            -$            2$           

Total 54$         -$            -$             -$            -$            54$         

Project Number and Fiscal Year
18-65

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community Public Benefit 1,000$    -$            -$             -$            -$            1,000$    

Total 1,000$    -$            -$             -$            -$            1,000$    

Prevailing Wage 
Project? No

Category: Information Technology and 
Communication

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Information Technology

Category: Information Technology and 
Communication

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Additional Annual 
O&M Costs: None

Category: Traffic, Parking and Transportation

Sponsor Department: Public Works Department

Sponsor Department: Information TechnologyProject 18-64 
IT Project: Application Pool 
Transfer from CIP 14-18: 
Funding for development of various applications 
used for interdepartmental workflows or other 
services. 

Project 18-63 
IT Project: Electronic Records Mgmt System 
Transfer from CIP 12-18: 
This project will lay the foundation for a City-
wide Electronic Records Management 
System (ERMS) that will include an agenda 
processing system module. This will give 
the City a solid foundation to migrate all 
documents and other data into the new system 
as a replacement for the various file storage 
mechanisms currently in use. 

Project 18-65 
Transit Center Master Plan Next 
Steps/Implementation Items   
Coordinate with development community on    
the potential for a public/private partnership 
regarding parking and to begin environmental 
clearance for Evelyn Street ramp and ped/bike 
undercrossing at Castro Street. 



Page 12

Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
18-66

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve 1,800$     -$             -$            -$            1,800$    

Total 1,800$    -$            -$             -$            -$            1,800$    

Project Number and Fiscal Year
18-67 20-49 22-37

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 300$       -$            -$             -$            -$            300$       
CIP Reserve -$            -$            300$        -$            300$       600$       

Total 300$       -$            300$        -$            300$       900$       

Project Number and Fiscal Year
18-68

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax 50$         -$            -$             -$            -$            50$         

Total 50$         -$            -$             -$            -$            50$         

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Prevailing Wage 
Project? No

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Project 18-68 
Grant Road and Sleeper Intersection Study 
Study would evaluate all options with the goal to 
increase pedestrian crossing safety in the area. 

Project 18-66 
City Hall Remodel - 4th Floor IT and Fire  
Remodel existing storage and training areas of 
4th Floor to be used by IT for new staff 
areas.   Remodel existing Fire Dept areas of 4th 
Floor to include new conference room. 

Project 18-67, 20-49 and 22-37 
Bike Lane Improvement Project  
(Location TBD) 
Review, design and construction of bicycle 
improvements in various locations highlighted in 
the Bicycle Transportation Plan. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
19-31

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community -$            1,405$    -$             -$            -$            1,405$    

Total -$            1,405$    -$             -$            -$            1,405$    

Project Number and Fiscal Year
19-32 21-37

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community -$            2,365$    -$             14,110$  -$            16,475$  
Unidentified Funding -$            -$            -$             2,000$    -$            2,000$    

Total -$            2,365$    -$             16,110$  -$            18,475$  

Project Number and Fiscal Year
19-33

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax -$            414$       -$             -$            -$            414$       
OBAG (One Bay Area Grant) Funding -$            1,136$    -$             -$            -$            1,136$    

Total -$            1,550$    -$             -$            -$            1,550$    

Additional Annual 
O&M Costs: None

Sponsor Department: Public Works Department

Category: Streets and Sidewalks

Sponsor Department: Public Works Department

Category: Streets and Sidewalks

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Prevailing Wage 
Project? Yes

Sponsor Department: Public Works Department

Category: Streets and Sidewalks

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Project 19-33 
Middlefield Road Improvements, between 
Rengstorff Avenue to Shoreline Boulevard  
The Middlefield Road Improvements project 
would resurface the road and reconstruct the 
median island curbs on Middlefield Road from 
Rengstorff Avenue to Shoreline Boulevard. This 
roadway segment has a Pavement Condition 
Index (PCI) rating of 43 out of 100.  

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 
Biennial repairs and improvements to City 
landscaped medians and roadway landscaping. 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-32 and 21-37 
Charleston Road Improvements, Design and 
Construction 
Design and construct road and surface 
improvements along Charleston Rd from 
Shoreline Blvd to Amphitheatre Pkwy as 
described in the North Bayshore Precise Plan and 
analyzed in the Charleston Road Improvements 
Feasibility Study.   

Project 19-31 
Stierlin Road Bicycle and Pedestrian 
Improvements, Construction  
Construction of bicycle and pedestrian 
improvements along Stierlin Road between the 
Transit Center and Montecito Avenue, including 
improvements to the Castro/Moffett/Central 
intersection.  Construction of the improvements 
should coincide with the completion of the 100 
Moffett Boulevard private development project. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
19-34

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve -$            367$       -$             -$            -$            367$       
Developer Donation -$            633$       -$             -$            -$            633$       
San Antonio Public Benefit -$            2,200$    -$             -$            -$            2,200$    

Total -$            3,200$    -$             -$            -$            3,200$    

Project Number and Fiscal Year
19-35

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax -$            645$       -$             -$            -$            645$       

Total -$            645$       -$             -$            -$            645$       

Project Number and Fiscal Year
19-37

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve -$            2,000$    -$             -$            -$            2,000$    

Total -$            2,000$    -$             -$            -$            2,000$    

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Prevailing Wage 
Project? No

Sponsor Department: Public Works Department

Category: Streets and Sidewalks

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Additional Annual 
O&M Costs: None

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Project 19-35 
Latham/Church Bike Boulevard, Castro 
St/Highway 237 AND Showers Dr/Escuela 
Ave, Design and Construction (Phase I) 
Design and construct bike boulevard on Latham 
Street between Showers Drive and Escuela Ave. 
and between Castro and Highway 237. Design 
will be based on concept for entire length of 
Latham Street and Church Street, approved by 
Council. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 
Biennial repairs and improvements to City 
landscaped medians and roadway landscaping. 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-34 
Mayfield/San Antonio Ped/Bike Tunnel, 
Preliminary Design  
Prepare preliminary design and perform 
environmental studies for a pedestrian and bicycle 
tunnel under Central Expressway at Mayfield Ave 
to align with existing tunnel under the Caltrain 
Tracks at San Antonio Station per the Feasibility 
Study completed by CIP 07-25. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-37 
Police/Fire Administration Building 
Expansion, Design  
Placeholder funding for design of the 
expansion/renovations of the City's Police/Fire 
Administration Building. 



Page 15

Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
19-38

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve -$            600$       -$             -$            -$            600$       

Total -$            600$       -$             -$            -$            600$       

Project Number and Fiscal Year
19-39

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) -$            1,500$    -$             -$            -$            1,500$    

Total -$            1,500$    -$             -$            -$            1,500$    

Project Number and Fiscal Year
19-41 20-37

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) -$            1,600$    3,374$     -$            -$            4,974$    
Wastewater (Includes Sewer Capacity Fees) -$            -$            1,658$     -$            -$            1,658$    

Total -$            1,600$    5,032$     -$            -$            6,632$    

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? TBD

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Category: Facilities

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-38 
City Hall Remodel - 2nd Floor 
This project will remodel the Document 
Processing and Purchasing Manager work areas. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 
Biennial repairs and improvements to City 
landscaped medians and roadway landscaping. 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-41 and 20-37 
Water & Sewer Main Replacement Crossing 
Hwy 101 at Three Locations, Construction 
Construct the replacement of a new water and 
sewer main to cross under US 101 via bore and 
jack south of Shoreline Boulevard and a new 
water main that crosses US 101 at Rengstorff 
Avenue.  The construction of a new 12 inch water 
main is also proposed to cross under US 101 via 
bore and jack from Macon Street to San Rafael 
Ave to improve reliability of providing water to 
the North Bayshore since all water sources are 
located south of US 101.  

Project 19-39 
Interceptor Force Trunk Main Rehabilitation, 
Construction, Phase II (PS to MH)  
Funding for Phase II to rehabilitate 4,000 feet of 
the Interceptor Force Trunk Main between the 
Sewage Pump Station and the Palo Alto 
Interceptor Line. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
19-42

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) -$            620$       -$             -$            -$            620$       

Total -$            620$       -$             -$            -$            620$       

Project Number and Fiscal Year
19-44

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) -$            2,185$    -$             -$            -$            2,185$    
Wastewater (Includes Sewer Capacity Fees) -$            6,835$    -$             -$            -$            6,835$    

Total -$            9,020$    -$             -$            -$            9,020$    

Project Number and Fiscal Year
19-46 20-40

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) -$            65$         532$        -$            -$            597$       
Shoreline Community -$            65$         533$        -$            -$            598$       

Total -$            130$       1,065$     -$            -$            1,195$    

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Utilities

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-46 and 20-40 
Upgrades to Irrigation Pump Station, Phase I 
and II 
The Recycled Water Feasibility Study identified 
Phase I and Phase II improvements. Phase I: 
Replace pump 2 and 3 with VFD. Phase II: 325 
HP upgrade to the IPS. 

Project 19-44 
Leong Drive Water and Sewer Main 
Replacement, Construction  
Replace water and sewer main, water services, 
sewer laterals, meters and cleanouts, and 
associated appurtenances on Leong Drive from 
Walker Drive to Fairchild Drive.  

Project 19-42 
Well Abandonment (10 and 17) and Well 
Siting Study  
Well 10 (Central Expwy and Rengstorff, 
constructed in 1956) is out of service due to water 
quality and mechanical issues.  Well 17 
(Rengstorff Park, constructed in 1960) is out of 
service due to mechanical issues and low 
production.  Staff is recommending abandoning 
both wells.Well siting study for placement of new 
well at Rengstorff Park and additional Zone 3 
Area Well. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
19-47

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community -$            1,200$    -$             -$            -$            1,200$    

Total -$            1,200$    -$             -$            -$            1,200$    

Project Number and Fiscal Year
19-48

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) -$            1,500$    -$             -$            -$            1,500$    

Total -$            1,500$    -$             -$            -$            1,500$    

Project Number and Fiscal Year
19-49

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) -$            1,350$    -$             -$            -$            1,350$    

Total -$            1,350$    -$             -$            -$            1,350$    

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Category: Utilities

Prevailing Wage 
Project? YesAdditional Annual 

O&M Costs: None

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Category: Utilities

Sponsor Department: Public Works Department

Sponsor Department: Public Works Department

Project 19-49 
San Antonio Area Sewer Improvements, 
Construction  
Project will address capacity deficiency in the 
existing sewer pipeline in the San Antonio area, 
and at the Alma Recorder adjacent to San 
Antonio Road and Showers Drive. The project 
includes increasing the capacity of the existing 
pipeline and sewer flow routing at Sondgroth 
Way, improvements to the Alma Recorder and 
the adjacent pipelines to improve data recording 
accuracy, and eliminating sewer back up from the 
downstream system. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-48 
Long Term Sewage Pump Station Repairs  
Shoreline Sewer Pump Station Condition 
Assessment Project 14-32 recommended 
immediate and long term repairs for compliance 
and operational continuity. The immediate repairs 
were handled in CIP 17-48. 

Project 19-47 
Amphitheatre Pump Station,  
Evaluation and Repair  
The 2008 Storm Drain Pump Station Evaluation 
indicated deficiencies beginning 2018. New 
evaluation and repairs are needed  to update the 
Amphitheatre Pump Station. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
19-50

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) -$            170$       -$             -$            -$            170$       

Total -$            170$       -$             -$            -$            170$       

Project Number and Fiscal Year
19-51

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve -$            235$       -$             -$            -$            235$       

Total -$            235$       -$             -$            -$            235$       

Project Number and Fiscal Year
19-52 20-46 21-40 22-35

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Gas Tax -$            1,000$    1,000$     1,000$    1,000$    4,000$    

Total -$            1,000$    1,000$     1,000$    1,000$    4,000$    

Category: Streets and Sidewalks

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Sponsor Department: Public Works Department

Category: Utilities

Category: Traffic, Parking and Transportation

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 
Biennial repairs and improvements to City 
landscaped medians and roadway landscaping. 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-50 
Water System Operations Study and 
Transmission Main Condition Assessment  
Study to respond/evaluate new demands on the 
water system due to NBS Precise Plan 
development including engineer's report to 
implement recommended installation of the 
Whisman Inter-zonal Improvements. Perform 
condition assessment of 21-inch CCP and Steel 
transmission water mains.  Requires specialized 
equipment and consultant assistance.  Inceptions 
involve taking mains out of service so there is 
operational risk planning that is required. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-52, 20-46, 21-40 and 22-35 
Street Reconstruction Project (Street TBD)  
Scope of the project includes removal of existing 
roadway pavement and construction of new 
sidewalk, curb, gutter, roadway pavement, and 
storm drainage system. 
 

Project 19-51 
Police Parking Lot Expansion  
Excavate and create additional paved surface in 
the southwest corner of the Police Department’s 
parking lot adjacent to Oak Court and provide 
additional parking and storage capacity for 
property and equipment. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
19-53 20-47 21-41 22-36

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Storm Drain Fund -$            500$       510$        520$       531$       2,061$    

Total -$            500$       510$        520$       531$       2,061$    

Project Number and Fiscal Year
19-54 21-42

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve -$            300$       -$             200$       -$            500$       
C/C Tax -$            -$            -$             200$       -$            200$       

Total -$            300$       -$             400$       -$            700$       

Project Number and Fiscal Year
19-55 20-48 22-34

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Storm Drain Fund -$            3,000$    4,000$     -$            3,550$    10,550$  

Total -$            3,000$    4,000$     -$            3,550$    10,550$  

Sponsor Department: Public Works Department

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Prevailing Wage 
Project? No

Category: Regulatory Requirements

Additional Annual 
O&M Costs: TBD

Project 19-54 and 21-42 
Crosswalk Improvements  
This project will enhance intersections to improve 
pedestrian and/or bicycle safety.  
 
 

Project 19-53, 20-47, 21-41 and 22-36 
Cross Culvert Removal and Storm Drain 
Extensions   
Project scope includes removal of cross culverts, 
construction of new curb ramps, curb, gutter, 
roadway pavement and storm drainage. 
 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 
Biennial repairs and improvements to City 
landscaped medians and roadway landscaping. 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-55, 20-48 and 22-34 
Citywide Trash Capture, Phase II, III and IV 
Provision C.10 of the NPDES permit requires the 
City of Mountain View to implement control 
measures and actions to reduce trash load from 
municipal separate storm sewer systems by 40% 
by 2014, 70% by 2017, 80% by 2019, and the 
equivalent of 100% by 2022. The installation of 
approved trash capturing devices in the City’s 
storm drain system at Villa St. and Latham St. 
would help towards meeting these goals. Trash 
capture unit options include CDS, NSBB, or inlet 
filters.   
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
19-56

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Park Land -$            2,000$    -$             -$            -$            2,000$    

Total -$            2,000$    -$             -$            -$            2,000$    

Project Number and Fiscal Year
19-57

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Park Land -$            3,000$    -$             -$            -$            3,000$    

Total -$            3,000$    -$             -$            -$            3,000$    

Project Number and Fiscal Year
19-58

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Park Land -$            2,456$    -$             -$            -$            2,456$    
Unidentified Funding 2,214$    2,214$    

Total -$            4,670$    -$             -$            -$            4,670$    

Sponsor Department: Public Works Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? Yes

Category: Parks and Recreation

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? Yes

Category: Parks and Recreation

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 
Biennial repairs and improvements to City 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 19-57 
400 San Antonio Road - New Mini Park  
The project at 400 San Antonio Road is 
dedicating a park to the City. The park will be a 
mini-park located along the north side Fayette 
Drive immediately west of the SFPUC Hetch-
Hetchy parcel, which is not included in the 
project. 

Project 19-56 
Stevens Creek Trail Extension from 
Dale/Heatherstone Way to West Remington 
Drive, Design  
This project will design the alignment determined 
feasible by the Four Cities Coordinated Stevens 
Creek Trail Feasibility Study from 
Dale/Heatherstone Way to West Remington 
Drive. This will be Mountain View's portion of 
the design. 

Project 19-58 
South Whisman Area Park, Construction 
Construction of a new park in the South Whisman 
Precise Plan Area. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
19-59

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax -$            130$       -$             -$            -$            130$       

Total -$            130$       -$             -$            -$            130$       

Project Number and Fiscal Year
19-60

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax -$            100$       -$             -$            -$            100$       

Total -$            100$       -$             -$            -$            100$       

Project Number and Fiscal Year
19-61 20-50

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
CIP Reserve -$            400$       3,110$     -$            -$            3,510$    

Total -$            400$       3,110$     -$            -$            3,510$    

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Facilities

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? Yes

Project 19-61 and 20-50 
Mountain View Center for the Performing 
Arts SecondStage Addition and Seating 
Improvements, Design and Construction 
Redesign and Construction of a 1,800 square foot 
addition to allow concurrent use of the Main 
Stage and SecondStage and increase 
marketability and use of the CPA.  Design and 
construct moveable risers to improve capacity and 
use of space. 

Project 19-59 
Traffic Operations Center Feasibility Study 
The City’s existing traffic signals, traffic signal 
infrastructure and traffic signal communications 
will be evaluated to determine what would be 
necessary to build a Traffic Operations Center 
(TOC) that would satisfy the need to 
communicate from a central location with all 
traffic signals within the City and to create a 
system that operates efficiently and is well 
managed. 

Project 19-60 
El Monte Corridor Study 
Study would evaluate all options with the goal to 
increase safety in the area. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
20-32

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Transportation Oriented Development (TOD) -$            -$            304$        -$            -$            304$       

Total -$            -$            304$        -$            -$            304$       

Project Number and Fiscal Year
20-33

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax -$            -$            500$        -$            -$            500$       

Total -$            -$            500$        -$            -$            500$       

Project Number and Fiscal Year
20-34

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community -$            -$            14,100$   -$            -$            14,100$  
Transportation - NBS Development Impact Fees -$            -$            6,400$     6,400$    

Total -$            -$            20,500$   -$            -$            20,500$  

Category: Streets and Sidewalks

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Parks and Recreation

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? Yes

Category: Traffic, Parking and Transportation

Project 20-34 
NB Shoreline Blvd/101 Off-Ramp Realignment 
and Construction  
Realignment of NB Shoreline Blvd offramp from 
intersecting with Shoreline Blvd instead to La 
Avenida to provide for more efficient operations 
and increased capacity to support North Bayshore 
Precise Plan development. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 20-33 
Calderon Avenue Bike Lane - Phase II     
(from Mercy Street to El Camino Real)  
Provide a designated bicycle path on Calderon 
Avenue that will conform to the Calderon Street 
Master Plan from Mercy Street to El Camino. 

Project 20-32 
Ellis Street to Light Rail Trail  
Design and construct a Caltrans Class 1 trail 
(approximately 400 LF) along the San Francisco 
Public Utilities Commission Hetch Hetchy right-
of-way connecting Ellis Street to the light rail 
tracks. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
20-35

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community -$            -$            20,000$   -$            -$            20,000$  

Total -$            -$            20,000$   -$            -$            20,000$  

Project Number and Fiscal Year
20-36

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax -$            -$            245$        -$            -$            245$       

Total -$            -$            245$        -$            -$            245$       

Project Number and Fiscal Year
20-38

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) -$            -$            5,750$     -$            -$            5,750$    

Total -$            -$            5,750$     -$            -$            5,750$    

Sponsor Department: Public Works Department

Category: Information Technology and 
Communication

Sponsor Department: Public Works Department

Prevailing Wage 
Project? Yes

Category: Utilities

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? No

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Additional Annual 
O&M Costs: TBD

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 
Biennial repairs and improvements to City 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 20-35 
Shoreline Blvd at 101 Ped/Bike Overcrossing, 
Construction  
Construction of a bicycle and pedestrian bridge 
parallel and adjacent to Shoreline Boulevard over 
Highway 101 as described in the Shoreline 
Corridor Study. 

Project 20-38 
Middlefield Road Sewer Replacement  
As part of the sewer system plan to eliminate the 
sewer crossing of Stevens Creek and Highway 
85, sewage flow is being reversed to flow south 
on Moffett Blvd and then connecting to 
Middlefield Rd. This project follows the Moffett 
Blvd Sewer Main Flow Reversal Project 
and enlarges the sewer main on Middlefield Rd 
between south of San Veron Dr to Shoreline Blvd 
from an 8 to 15 inch sewer. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 20-36 
Project Management Database  
Purchase a shelf-ready software program to assist 
Public Works Department in managing CIP 
projects. The software would include capabilities 
to assist in the planning, design and construction 
of projects and include such features. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
20-39

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) -$            -$            235$        -$            -$            235$       

Total -$            -$            235$        -$            -$            235$       

Project Number and Fiscal Year
20-41

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) -$            -$            2,000$     -$            -$            2,000$    

Total -$            -$            2,000$     -$            -$            2,000$    

Project Number and Fiscal Year
20-42

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) -$            -$            300$        -$            -$            300$       

Total -$            -$            300$        -$            -$            300$       

Prevailing Wage 
Project? No

Category: Utilities

Additional Annual 
O&M Costs: None

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: TBD

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Utilities

Prevailing Wage 
Project? Yes

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 20-42 
Water Master Plan Update  
Update the 2010 Water Master Plan following the 
adoption of precise plan amendments. 
 

Project 20-41 
Potable Water Well Construction  
(New Well at Rengstorff)  
Drilling new potable water well at Rengstorff 
Park to provide groundwater for ongoing and 
emergency needs. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 20-39 
Sewer Master Plan Update  
Update the 2010 Sewer Master Plan following the 
adoption of precise plan amendments. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
20-43

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community -$            -$            1,000$     -$            -$            1,000$    

Total -$            -$            1,000$     -$            -$            1,000$    

Project Number and Fiscal Year
20-44 22-31

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Park Land -$            -$            1,300$     -$            5,000$    6,300$    

Total -$            -$            1,300$     -$            5,000$    6,300$    

Project Number and Fiscal Year
20-45

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community -$            -$            100$        -$            -$            100$       

Total -$            -$            100$        -$            -$            100$       

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Community Services Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? No

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Parks and Recreation

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 
Biennial repairs and improvements to City 
landscaped medians and roadway landscaping. 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 20-44 and 22-31 
Rengstorff Park - Maintenance and Tennis 
Buildings Replacement, Design and 
Construction 
Design for the replacement of two existing 
buildings on the Regstorff Park site. The 
construction phase of the demolition and 
relocation of the existing Maintenance building 
and the demolition and rebuilding of the Tennis 
building. This relocated building will have office, 
storage and restroom facilities as well as be 
adjoined by a small corporation yard and  
equipment storage area similar to the existing 
facility.  The tennis building will include storage 
as well as restrooms serving the tennis court and 
other patrons in the southerly portion of 
Rengstorff Park.  Both new buildings will require 
new electrical, plumbing and sanitary utilities. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 20-43 
Charleston Pump Station,  
Evaluation and Repair  
The 2008 Storm Drain Pump Station Evaluation 
indicated deficiencies beginning 2018. New 
evaluation and repairs are needed to update the 
Charleston Pump Station. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 20-45 
Signage Program for Shoreline at Mountain 
View - Implementation of Shoreline Master 
Plan  
This project will update the signage at Shoreline 
Regional Park based on the recommendations in 
the new Shoreline Master Plan. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
21-31

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Water (Includes Water Capacity Fees) -$            -$            -$             2,400$    -$            2,400$    

Total -$            -$            -$             2,400$    -$            2,400$    

Project Number and Fiscal Year
21-32

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Storm Drain -$            -$            -$             500$       -$            500$       
Shoreline Community -$            -$            -$             500$       -$            500$       

Total -$            -$            -$             1,000$    -$            1,000$    

Project Number and Fiscal Year
21-33

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) -$            -$            -$             5,410$    -$            5,410$    

Total -$            -$            -$             5,410$    -$            5,410$    

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Project 21-33 
Moffett Blvd - Sewer Main Flow Reversal  
As part of the sewer system plan to eliminate the 
crossing of Stevens Creek and Highway 85, the 
existing sewer main on Moffett Blvd (south of 
Highway 85 to Middlefield Rd) is proposed to 
reverse flow going south and be replaced.  A new 
connection is proposed to run through the 
Shenandoah property and connect to the sewer 
main on Middlefield Rd. 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 21-32 
Coast Casey Pump Station,  
Evaluation and Repair  
The 2008 Storm Drain Pump Station Evaluation 
indicated deficiencies beginning 2018. New 
evaluation and repairs are needed to update the 
Coast Casey Pump Station. 

Project 21-31 
Zone 3 Well Replacement  
Work with SCVWD to install a well at the 
Miramonte Reservoir site that could provide an  
alternative source to the West Pipeline. 
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
21-34

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) -$            -$            -$             3,600$    -$            3,600$    

Total -$            -$            -$             3,600$    -$            3,600$    

Project Number and Fiscal Year
21-35

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax -$            -$            -$             750$       -$            750$       
CIP Reserve -$            -$            -$             2,450$    -$            2,450$    

Total -$            -$            -$             3,200$    -$            3,200$    

Project Number and Fiscal Year
21-36

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
C/C Tax -$            -$            -$             320$       -$            320$       

Total -$            -$            -$             320$       -$            320$       

Prevailing Wage 
Project? NoAdditional Annual 

O&M Costs: None

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Sponsor Department: Public Works Department

Project 21-36 
Pedestrian Master Plan Update  
Update the 2014 Pedestrian Master Plan. 
 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 21-34 
Central Sewage Trunk Main Rehabilitation  
Rehabilitate 2,500 feet of the Central Sewage 
Trunk Main between the Sewage Pump Station 
and Highway 101. 

Project 21-35 
Shoreline Blvd. Pathway (Villa St to Wright 
Ave.), Construction 
Reconstruct the pathway on the eastern side of 
Shoreline Boulevard from Wright Avenue to 
Villa Street and install new pathway connections 
to Jackson Street and the newly constructed 
sidewalk on Central Expressway.  
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Discretionary Projects
(in thousands of dollars)

Project Number and Fiscal Year
22-32

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Wastewater (Includes Sewer Capacity Fees) -$            -$            -$             -$            1,000$    1,000$    

Total -$            -$            -$             -$            1,000$    1,000$    

Project Number and Fiscal Year
22-33

Funding Sources 2017-18 2018-19 2019-20 2020-21 2021-22 Total
Shoreline Community -$            -$            -$             -$            230$       230$       

Total -$            -$            -$             -$            230$       230$       

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Utilities

Sponsor Department: Public Works Department

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Category: Utilities

Project 22-33 
High Level Ditch, Evaluation and Repair  
The 2008 Storm Drain Pump Station Evaluation 
indicated deficiencies beginning 2018. New 
evaluation and repairs are needed to update the 
High Level Ditch Pump Station. 
 

Projects 13-19, 15-19 & 17-19 
Biennial Park Renovations/Improvements 
Biennial repairs and improvements to City parks. 
 
Projects 14-19 & 16-19 
Biennial Median Renovations and Roadway 
Landscape Renovations 

Project xx-18 
Information Technology Computer Projects 
Future information services projects. 

Project 22-32 
Ada and Sylvan Avenue Sewer Main 
Replacement  
Replace Ada and Sylvan Avenue sewer mains 
that is currently under capacity. 



Adopted FY 2017-18 Amendments to Existing Projects
(in thousands of dollars)

Brief descriptions and funding sources for the projects below are provided on the pages indicated.

Project No. Amendments to Existing Projects Budget Page
17-34 South Whisman Area Park, Design 148$        1
17-45 Evandale Mini Park 106          1
15-54 Drought Response 30            1
17-33 Wagner Avenue Reconstruction 426          2
14-50 Fire Station Alerting System 165          2
16-44 Capital Improvement Program Development 75            2
15-49 Police Department/Library CCTV Replacement 107$        3
04-29 Bubb Park & Huff Park Restrooms 207          3
11-36 Improvements to Open Space at Bonnie and Beatrice Streets 59            3
13-34 Landels Park Restroom 113          4
17-42 Stevens Creek Trail Bridge Improvement Feasibility Study 87            4
16-34 Regional Public Safety Communication System 120          4
15-38 Sailing Lake Access Road 375$        5
16-60 Shoreline Boulevard at Highway 101 Bicycle/Pedestrian Bridge, Preliminary Design 1,467       5
07-43 Information Technology Computer Projects (16)           5
08-18 Information Technology Computer Projects (63)           6
15-18 Information Technology Computer Projects 79            6
10-18 Information Technology Computer Projects (164)         7
10-18 Information Technology Computer Projects (57)$         7
12-18 Information Technology Computer Projects (215)         8
14-18 Information Technology Computer Projects (54)           8
16-18 Information Technology Computer Projects 50            9
17-37 Rengstorff Grade Separation Environmental Clearance 2,500       9
17-18 Information Technology Computer Projects 50            9

Total:  Amendments to Existing Projects 5,595$     
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Amendments to Existing Projects
(in thousands of dollars)

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
Park Land 835$                      -$                           835$                      
Developer Donation -$                          148$                      148$                      
Total 835$                      148$                      983$                      

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
Park Land 1,605$                   -$                           1,605$                   
Developer Donation -$                          106$                      106$                      
Total 1,605$                   106$                      1,711$                   

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
Water (Includes Water Capacity Fees) 447$                      30$                        477$                      
Total 447$                      30$                        477$                      

Sponsor Department: Public Works Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Utilities

Additional Annual 
O&M Costs: None

Sponsor Department: Public Works Department

Category: Parks and Recreation
Additional Annual 

O&M Costs: $5,000 Prevailing Wage 
Project? Yes

Prevailing Wage 
Project? No

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 

Project 17-34 
South Whisman Area Park, Design 
Design of a new park in the South Whisman 
Precise Plan Area. 

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 

Project 17-45 
Evandale Mini Park 
Design and construction of a new park at a 
developer-dedicated 0.35 acre-parcel on Evandale 
Avenue and Piazza Drive. 
 

Project 15-54 
Drought Response 
On May 19, 2015, the Mountain View City 
Council adopted a Drought Response CIP 
(Project 15-54) to fund new smart-metering and 
outreach programs related to water conservation. 
Included in the CIP was a program to send Home 
Water Reports to single-family homes in 
Mountain View for Fiscal Year 2015-16.  
Additional funding of $30,000 is required to 
continue sending Home Water Reports for Fiscal 
Year 2017-18. 
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Amendments to Existing Projects
(in thousands of dollars)

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
C/C Tax 155$                      426$                      581$                      
Vehicle Registration Fee (VRF) - Measure B Funding 489$                      -$                           489$                      
Total 644$                      426$                      1,070$                   

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
CIP Reserve -$                          165$                      165$                      
C/C Tax 160$                      -$                           160$                      
Shoreline Community 40$                        -$                           40$                        
Equipment Replacement Fund 53$                        -$                           53$                        
Total 253$                      165$                      418$                      

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
C/C Tax 15$                        25$                        40$                        
Water (Includes Water Capacity Fees) 10$                        15$                        25$                        
Wastewater (Includes Sewer Capacity Fees) 10$                        15$                        25$                        
Shoreline Community 15$                        20$                        35$                        
Total 50$                        75$                        125$                      

Category: Streets and Sidewalks

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? Yes

Sponsor Department: Fire Department

Sponsor Department: Public Works Department

Category: Information Technology and 
Communications

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? No

Category: Miscellaneous

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works DepartmentProject 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 
required improvements.   

Project 17-33 
Wagner Avenue Reconstruction 
Additional funding needed as the costs have 
increased from the original project budget which 
was established 6-7 years ago. Wagner is longer 
than previous streets and material costs have risen 
significantly (i.e., concrete has increased by 
30%).  

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 

Project 14-50 
Fire Station Alerting System 
Additional funding needed for purchase, 
installation and integration of Phoenix G2 Station 
Alerting System. The current station alerting 
system is outdated, necessitating pre-emptive 
replacement before a critical failure takes place. 

Project 16-44 
Capital Improvement Program Development 
Additional funding for Capital Projects staff to 
develop capital project budget proposals. Tasks 
could include meeting with client departments to 
develop scope of work, researching codes and 
regulations, reaching out to consultants and 
vendors for concepts and design costs, developing 
and conducting Requests for Proposals. 
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Amendments to Existing Projects
(in thousands of dollars)

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
CIP Reserve 130$                      107$                      237$                      
C/C Tax 137$                      -$                           137$                      
Total 267$                      107$                      374$                      

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
Park Land 525$                      207$                      732$                      
State Grant 108$                      -$                           108$                      
Total 633$                      207$                      840$                      

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
Park Land 32$                        59$                        91$                        
Total 32$                        59$                        91$                        

NoPrevailing Wage 
Project?TBDAdditional Annual 

O&M Costs:

Information Technology and 
CommunicationsCategory:

Police Department/LibrarySponsor Department:

Sponsor Department: Public Works Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: TBD Prevailing Wage 

Project? Yes

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 
required improvements.   

Project 15-49 
Police Department/Library CCTV 
Replacement 
Additional funding needed to implement a cloud 
based solution CCTV system for PD and 
Library.  The existing CIP is significantly 
underfunded to implement new software, replace 
cameras, implement storage solution, and expand 
coverage. 

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 

Project 04-29 
Bubb Park & Huff Park Restrooms 
The Huff restrooms are in need of being redone, 
but the City has been waiting for the School 
District to be ready to renovate. As a result, the 
cost of renovating the restrooms has increased.  
. 

Project 11-36 
Improvements to Open Space at Bonnie and 
Beatrice Streets 
The original project scope has been significantly 
changed with comments from the San Francisco 
Public Utilities Commission to develop a 
pathway between Bonnie and Beatrice 
Streets. Staff is proposing to reconstruct 
sidewalks and driveway approaches to the 
pathway since the City is seeking an 
encroachment permit from SFPUC to perform the 
work. 
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Amendments to Existing Projects
(in thousands of dollars)

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
Park Land 360$                      113$                      473$                      
Total 360$                      113$                      473$                      

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
C/C Tax 45$                        43$                        88$                        
Shoreline Community 15$                        44$                        59$                        
Total 60$                        87$                        147$                      

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
CIP Reserve 1,680$                   120$                      1,800$                   
Vehicle Registration Fee (VRF) - Measure B Funding 700$                      -$                           700$                      
Total 2,380$                   120$                      2,500$                   

Sponsor Department: Police Department

Category: Information Technology and 
Communications

Additional Annual 
O&M Costs: $90,000 Prevailing Wage 

Project? No

Sponsor Department: Public Works Department 

Category: Parks and Recreation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Parks and Recreation

Additional Annual 
O&M Costs: $4,000 Prevailing Wage 

Project? Yes

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 
required improvements.   

Project 16-34 
Regional Public Safety Communication 
System 
Due to the increase in equipment for RCS and our 
existing capacity of our Emergency 
Communications Center console furniture, new 
furniture is requested. 

Project 17-42 
Stevens Creek Trail Bridge Improvement 
Feasibilty Study 
Staff received a proposal from Mark Thomas 
dated January 2016, to conduct the feasibility 
study. The work scope of the proposal will need 
to be amended to include property boundary 
resolution to determine right-of-way need, design 
engineering cost of the preferred alternative, and 
public outreach.  

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 
required improvements.   

Project 13-34 
Landels Park Restroom 
Add funding in order to cover the cost of Landels 
Restrooms renovations. Landels restrooms 
renovation has been on hold until the School 
District is ready.  They are performing other 
renovations at the school. 
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Amendments to Existing Projects
(in thousands of dollars)

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
Shoreline Community 225$                      375$                      600$                      
Total 225$                      375$                      600$                      

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
Shoreline Community 533$                      1,467$                   2,000$                   
Total 533$                      1,467$                   2,000$                   

FY 2016-17 (Decreased) FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
C/C Tax 599$                      (16)$                       583$                      
Other (General Non Operating and Cable TV) 56$                        -$                           56$                        
Total 655$                      (16)$                       639$                      

Sponsor Department: Information Technology

Category: Information Technology and 
Communications

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Miscellaneous

Additional Annual 
O&M Costs: $3,000 Prevailing Wage 

Project? Yes

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 

Project 15-38  
Sailing Lake Access Road 
Design, permit and construct drainage and slope 
stability improvements to Access Road to limit 
seepage and improve the levee's structural 
capacity. The project will require review and 
approval by Division of Dam Safety.  

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 
required improvements.   

Project 16-60 
Shoreline Boulevard at Highway 101 
Bicycle/Pedestrian Bridge, Preliminary Design 
Design of a bicycle/pedestrian bridge over 101 
north of Shoreline Boulevard, as recommended 
by the 2014 North Bayshore Precise Plan as a 
mitigation for traffic impacts associated with 
future development. 

Project 07-43 
Information Technology Computer Projects 
Transfer Council Chambers Technology project 
funding to existing CIP 4151806. 
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Amendments to Existing Projects
(in thousands of dollars)

FY 2016-17 (Decreased) FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
CIP Reserve 85$                        -$                           85$                        
C/C Tax 163$                      (63)$                       100$                      
Water (Includes Water Capacity Fees) 162$                      -$                           162$                      
Wastewater (Includes Sewer Capacity Fees) 159$                      -$                           159$                      
Solid Waste Fund 25$                        -$                           25$                        
Shoreline Community 16$                        -$                           16$                        
Total 610$                      (63)$                       547$                      

FY 2016-17 (Decreased) FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
CIP Reserve 120$                      -$                           120$                      
C/C Tax 613$                      79$                        692$                      
Water (Includes Water Capacity Fees) 141$                      -$                           141$                      
Wastewater (Includes Sewer Capacity Fees) 117$                      -$                           117$                      
Solid Waste Fund 25$                        -$                           25$                        
Shoreline Community 123$                      -$                           123$                      
Equipment Replacement Fund -$                          -$                           -$                          
Development Services Fund 18$                        -$                           18$                        
Cable TV 169$                      -$                           169$                      
Total 1,326$                   79$                        1,405$                   

Sponsor Department: Information Technology

Sponsor Department: Information Technology

Category: Information Technology and 
Communications

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Category: Information Technology and 
Communications

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Project 15-18 
Information Technology Computer Projects 
Funds from 07-43 and 08-18 transferred to 
similar projects in 15-18. 

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 

Project 08-18 
Information Technology Computer Projects 
Transfer Purchasing IT project funding to 
existing CIP 4151802. 
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Amendments to Existing Projects
(in thousands of dollars)

FY 2016-17 (Decreased) FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
C/C Tax 115$                      (50)$                       65$                        
Water (Includes Water Capacity Fees) 105$                      (44)$                       61$                        
Wastewater (Includes Sewer Capacity Fees) 105$                      (44)$                       61$                        
Solid Waste Fund 33$                        (13)$                       20$                        
Shoreline Community 33$                        (13)$                       20$                        
Total 391$                      (164)$                     227$                      

FY 2016-17 (Decreased) FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
C/C Tax 115$                      (17)$                       98$                        
Water (Includes Water Capacity Fees) 105$                      (15)$                       90$                        
Wastewater (Includes Sewer Capacity Fees) 105$                      (15)$                       90$                        
Solid Waste Fund 33$                        (5)$                         28$                        
Shoreline Community 33$                        (5)$                         28$                        
Total 391$                      (57)$                       334$                      

Sponsor Department: Information Technology

Category: Information Technology and 
Communications

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Information Technology

Category: Information Technology and 
Communications

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 

Project 10-18 
Information Technology Computer Projects 
Tranfer funds into new CIP 18-62 for IT Project: 
Business Continuity Planning and Disaster 
Recovery Plan. 
 
 

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 
required improvements.   

Project 10-18 
Information Technology Computer Projects 
Tranfer funds into new CIP 18-61 for IT Project: 
Microwave Backup Network. 
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Amendments to Existing Projects
(in thousands of dollars)

FY 2016-17 (Decreased) FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
C/C Tax 451$                      (120)$                     331$                      
Water (Includes Water Capacity Fees) 108$                      (30)$                       78$                        
Wastewater (Includes Sewer Capacity Fees) 99$                        (30)$                       69$                        
Solid Waste 44$                        (11)$                       33$                        
Shoreline Community 94$                        (24)$                       70$                        
Development Services Fund 56$                        -$                           56$                        
General Fund Reserve 15$                        -$                           15$                        
Revitalization Authority 8$                          -$                           8$                          
Total 875$                      (215)$                     660$                      

FY 2016-17 (Decreased) FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
C/C Tax 288$                      (49)$                       239$                      
Water (Includes Water Capacity Fees) 11$                        (3)$                         8$                          
Wastewater (Includes Sewer Capacity Fees) 6$                          (2)$                         4$                          
Solid Waste 5$                          -$                           5$                          
Shoreline Community 18$                        -$                           18$                        
Development Services Fund 2$                          -$                           2$                          
Total 330$                      (54)$                       276$                      

Sponsor Department: Information Technology

Prevailing Wage 
Project? No

Sponsor Department: Information Technology

Category: Information Technology and 
Communications

Additional Annual 
O&M Costs: None

Category: Information Technology and 
Communications

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 
required improvements.   

Project 12-18  
Information Technology Computer Projects 
Transfer funds into new CIP 18-63 for IT Project: 
Electronic Records Managment System. 
 

Project 14-18 
Information Technology Computer Projects 
Transfer funds into new CIP 18-64 for IT Project: 
Application Pool. 
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Amendments to Existing Projects
(in thousands of dollars)

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
C/C Tax 236$                      50$                        286$                      
Water (Includes Water Capacity Fees) 79$                        -$                           79$                        
Wastewater (Includes Sewer Capacity Fees) 72$                        -$                           72$                        
Solid Waste 19$                        -$                           19$                        
Shoreline Community 32$                        -$                           32$                        
Development Services Fund 17$                        -$                           17$                        
Total 455$                      50$                        505$                      

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
Developer Donation 1,000$                   -$                           1,000$                   
C/C Tax 385$                      385$                      
San Antonio Public Benefit -$                          2,115$                   2,115$                   
Total 1,000$                   2,500$                   3,500$                   

FY 2016-17 Increased FY 2017-18
Total Project Funding Total Project

Funding Sources Funding for FY 2017-18 Funding
CIP Reserve 122$                      50$                        172$                      
Water (Includes Water Capacity Fees) 14$                        -$                           14$                        
Wastewater (Includes Sewer Capacity Fees) 11$                        -$                           11$                        
Solid Waste 10$                        -$                           10$                        
Shoreline Community 13$                        -$                           13$                        
Development Services Fund 15$                        -$                           15$                        
Total 185$                      50$                        235$                      

Sponsor Department: Information Technology

Category: Information Technology and 
Communications

Sponsor Department: Information Technology

Category: Information Technology and 
Communications

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Sponsor Department: Public Works Department

Category: Traffic, Parking and Transportation

Additional Annual 
O&M Costs: None Prevailing Wage 

Project? No

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 
required improvements.   

Project 16-18 
Information Technology Computer Projects 
Additional funding will continue the development 
of the GIS platform by expanding the application 
pool to include advanced web-based mapping 
solutions and establish an ongoing data 
maintenance framework to ensure the GIS 
remains accurate and up to date.   

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 
required improvements.   

Project 17-37 
Rengstorff Grade Separation Environmental 
Clearance 
Additional funding for environmental clearance 
for a proposed grade separation project at 
Rengstorff and Central Expressway. 
  
 

Project 13-29 
Mayfield Development—Traffic 
Improvements and Monitoring 
Developer-provided funding to pay for traffic 
monitoring in neighborhoods adjacent to the 
Mayfield development before and after 
construction, and for the construction of any 

Project 17-18 
Information Technology Computer Projects 
Funding for City Hall and MOC conference 
rooms was approved in last year’s CIP projects.  
The Library Services Department would like to 
add their conference rooms to the project.    
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Cash Flow Analysis of Major Funding Sources
(in thousands of dollars)

CIP Reserve

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 6,766$     2,995$     28$          28$          28$          
Net Revenue Available for Fiscal Year incl'd above -               -               -                 -                 
Balance from Projects to be Closed on June 30, 2017 36            -               -               -               -               
Amount Available for Capital Projects 6,802$     2,995$     28$          28$          28$          

5-Year
Capital Improvement Projects Total

Non-Discretionary 270$        -$             -$             -$             -$             270$           
Discretionary 3,095       2,967       -               -               -               6,062          
Amendments to Existing Projects 442          -               -               -               -               442             

Total of All Projects 3,807$     2,967$     -$             -$             -$             6,774$        

Estimated Available Balance at June 30 2,995$     28$          28$          28$          28$          

CIP Reserve – At Risk Lease Evaluation Fund

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 -$             -$             1,087$     127$        13$          
Net Revenue Available for Fiscal Year incl'd above 1,922       2,250       2,336          2,425          
Balance from Projects to be Closed on June 30, 2017 -               -               -               -               -               
Amount Available for Capital Projects -$             1,922$     3,337$     2,463$     2,438$     

5-Year
Capital Improvement Projects Total

Non-Discretionary -$             -$             -$             -$             345$        345$           
Discretionary -               835          3,210       2,450       75            6,570          
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects -$             835$        3,210$     2,450$     420$        6,915$        

Estimated Available Balance at June 30 -$             1,087$     127$        13$          2,018$     

CIP Reserve – Parking Lot Sublease Fund

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 -$             -$             -$             -$             -$             
Net Revenue Available for Fiscal Year incl'd above 100          200             200             225          
Balance from Projects to be Closed on June 30, 2017 -               -               -               -               -               
Amount Available for Capital Projects -$             100$        200$        200$        225$        

5-Year
Capital Improvement Projects Total

Non-Discretionary -$             -$             -$             -$             -$             -$                
Discretionary -               100          200          200          225          725             
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects -$             100$        200$        200$        225$        725$           

Estimated Available Balance at June 30 -$             -$             -$             -$             -$             
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Cash Flow Analysis of Major Funding Sources
(in thousands of dollars)

Construction Tax - Real Property Conveyance Tax Fund

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 12,522$   6,379$     5,562$     3,944$     834$        
Net Revenue Available for Fiscal Year incl'd above 6,000       4,000       4,000          4,000          
Balance from Projects to be Closed on June 30, 2017 619          -               -               -               -               
Amount Available for Capital Projects 13,141$   12,379$   9,562$     7,944$     4,834$     

5-Year
Capital Improvement Projects Total

Non-Discretionary 4,722$     5,298$     4,873$     5,490$     4,702$     25,085$      
Discretionary 1,347       1,519       745          1,620       -               5,231          
Amendments to Existing Projects 693          -               -               -               -               693             

Total of All Projects 6,762$     6,817$     5,618$     7,110$     4,702$     31,009$      

Estimated Available Balance at June 30 6,379$     5,562$     3,944$     834$        132$        

Park Land Dedication Fund

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 36,284$   29,171$   21,715$   20,367$   5,067$     
Net Revenue Available for Fiscal Year incl'd above -               -                 -                 -               
Balance from Projects to be Closed on June 30, 2017 17            -               -               -               -               
Amount Available for Capital Projects 36,301$   29,171$   21,715$   20,367$   5,067$     

5-Year
Capital Improvement Projects Total

Non-Discretionary 46$          -$             48$          -$             50$          144$           
Discretionary 6,705       7,456       1,300       15,300     5,000       35,761        
Amendments to Existing Projects 379          -               -               -               -               379             

Total of All Projects 7,130$     7,456$     1,348$     15,300$   5,050$     36,284$      

Estimated Available Balance at June 30 29,171$   21,715$   20,367$   5,067$     17$          

Gas Tax Fund

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 1,695$     1,099$     335$        457$        569$        
Net Revenue Available for Fiscal Year incl'd above 844          1,742          1,745       1,749       
Balance from Projects to be Closed on June 30, 2017 -               -               -               -               -               
Amount Available for Capital Projects 1,695$     1,943$     2,077$     2,202$     2,318$     

5-Year
Capital Improvement Projects Total

Non-Discretionary 596$        608$        620$        633$        645$        3,102$        
Discretionary -               1,000       1,000$     1,000       1,000       4,000          
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects 596$        1,608$     1,620$     1,633$     1,645$     7,102$        

Estimated Available Balance at June 30 1,099$     335$        457$        569$        673$        
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Cash Flow Analysis of Major Funding Sources
(in thousands of dollars)

Vehicle Registration Fee (VRF) - Measure B Funding

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 501$        149$        167$        181$        189$        
Net Revenue Available for Fiscal Year incl'd above 420          424             426          428          
Balance from Projects to be Closed on June 30, 2017 42            -               -               -               -               
Amount Available for Capital Projects 543$        569$        591$        607$        617$        

5-Year
Capital Improvement Projects Total

Non-Discretionary 394$        402$        410$        418$        427$        2,051$        
Discretionary -               -               -               -               -               -                  
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects 394$        402$        410$        418$        427$        2,051$        

Estimated Available Balance at June 30 149$        167$        181$        189$        190$        

Shoreline Regional Park Community Fund

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 42,926$   14,911$   15,141$   (20,590)$  (30,253)$  
Net Revenue Available for Fiscal Year incl'd above 7,000       3,454          5,897       5,897       
Balance from Projects to be Closed on June 30, 2017 160          -               -               -               -               
Amount Available for Capital Projects 43,086$   21,911$   18,595$   (14,693)$  (24,356)$  

5-Year
Capital Improvement Projects Total

Non-Discretionary 913$        885$        942$        950$        978$        4,668$        
Discretionary 25,398     5,885       38,243     14,610     230          84,366        
Amendments to Existing Projects 1,864       -               -               -               -               1,864          

Total of All Projects 28,175$   6,770$     39,185$   15,560$   1,208$     90,898$      

Estimated Available Balance at June 30 14,911$   15,141$   (20,590)$  (30,253)$  (25,564)$  

Water Fund (Includes Water Capacity Charges)

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 5,336$     1,571$     (1,242)$    (6,636)$    (8,223)$    
Net Revenue Available for Fiscal Year incl'd above 5,449       4,149          4,215       4,279       
Balance from Projects to be Closed on June 30, 2017 50            -               -               -               -               
Amount Available for Capital Projects 5,386$     7,020$     2,907$     (2,421)$    (3,944)$    

5-Year
Capital Improvement Projects Total

Non-Discretionary 3,439$     3,272$     3,337$     3,402$     3,470$     16,920$      
Discretionary 423          4,990       6,206       2,400       -               14,019        
Amendments to Existing Projects (47)           -               -               -               -               (47)              

Total of All Projects 3,815$     8,262$     9,543$     5,802$     3,470$     30,892$      

Estimated Available Balance at June 30 1,571$     (1,242)$    (6,636)$    (8,223)$    (7,414)$    
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Cash Flow Analysis of Major Funding Sources
(in thousands of dollars)

Water – NBS Development Impact Fee

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 1,414$     -$             -$             -$             -$             
Net Revenue Available for Fiscal Year incl'd above -               -                 -               -               
Balance from Projects to be Closed on June 30, 2017 -               -               -               -               -               
Amount Available for Capital Projects 1,414$     -$             -$             -$             -$             

5-Year
Capital Improvement Projects Total

Non-Discretionary -$             -$             -$             -$             -$             -$                
Discretionary 1,414       -               -               -               -               1,414          
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects 1,414$     -$             -$             -$             -$             1,414$        

Estimated Available Balance at June 30 -$             -$             -$             -$             -$             

Wastewater Fund (Includes Sewer Capacity Charges)

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 4,008$     4,490$     (4,569)$    (11,229)$  (19,248)$  
Net Revenue Available for Fiscal Year incl'd above 3,965       2,859          2,903          2,890       
Balance from Projects to be Closed on June 30, 2017 2,943       -               -               -               -               
Amount Available for Capital Projects 6,951$     8,455$     (1,710)$    (8,326)$    (16,358)$  

5-Year
Capital Improvement Projects Total

Non-Discretionary 1,793$     1,839$     1,876$     1,912$     1,950$     9,370$        
Discretionary 744          11,185     7,643       9,010       1,000       29,582        
Amendments to Existing Projects (76)           -               -               -               -               (76)              

Total of All Projects 2,461$     13,024$   9,519$     10,922$   2,950$     38,876$      

Estimated Available Balance at June 30 4,490$     (4,569)$    (11,229)$  (19,248)$  (19,308)$  

Sewer – NBS Development Impact Fee

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 269$        -$             -$             -$             -$             
Net Revenue Available for Fiscal Year incl'd above -               -                 -               -               
Balance from Projects to be Closed on June 30, 2017 -               -               -               -               -               
Amount Available for Capital Projects 269$        -$             -$             -$             -$             

5-Year
Capital Improvement Projects Total

Non-Discretionary -$             -$             -$             -$             -$             -$                
Discretionary 269          -               -               -               -               269             
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects 269$        -$             -$             -$             -$             269$           

Estimated Available Balance at June 30 -$             -$             -$             -$             -$             
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Cash Flow Analysis of Major Funding Sources
(in thousands of dollars)

Transportation – NBS Development Impact Fee

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 6,441$     6,441$     6,441$     41$          41$          
Net Revenue Available for Fiscal Year incl'd above -               -                 -               -               
Balance from Projects to be Closed on June 30, 2017 -               -               -               -               -               
Amount Available for Capital Projects 6,441$     6,441$     6,441$     41$          41$          

5-Year
Capital Improvement Projects Total

Non-Discretionary -$             -$             -$             -$             -$             -$                
Discretionary -               -               6,400       -               -               6,400          
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects -$             -$             6,400$     -$             -$             6,400$        

Estimated Available Balance at June 30 6,441$     6,441$     41$          41$          41$          

Development Services Fund

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 7,042$     7,002$     6,972$     6,942$     6,912$     
Net Revenue Available for Fiscal Year incl'd above -               -                 -               -               
Balance from Projects to be Closed on June 30, 2017 -               -               -               -               -               
Amount Available for Capital Projects 7,042$     7,002$     6,972$     6,942$     6,912$     

5-Year
Capital Improvement Projects Total

Non-Discretionary 40$          30$          30$          30$          30$          160$           
Discretionary -               -               -               -               -               -                  
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects 40$          30$          30$          30$          30$          160$           

Estimated Available Balance at June 30 7,002$     6,972$     6,942$     6,912$     6,882$     

San Antonio Public Benefit Fund

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 6,267$     4,152$     1,952$     1,952$     1,952$     
Net Revenue Available for Fiscal Year incl'd above -               -                 -               -               
Balance from Projects to be Closed on June 30, 2017 -               -               -               -               -               
Amount Available for Capital Projects 6,267$     4,152$     1,952$     1,952$     1,952$     

5-Year
Capital Improvement Projects Total

Non-Discretionary -$             -$             -$             -$             -$             -$                
Discretionary -               2,200       -               -               -               2,200          
Amendments to Existing Projects 2,115       -               -               -               -               2,115          

Total of All Projects 2,115$     2,200$     -$             -$             -$             4,315$        

Estimated Available Balance at June 30 4,152$     1,952$     1,952$     1,952$     1,952$     
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Cash Flow Analysis of Major Funding Sources
(in thousands of dollars)

Shoreline Community Public Benefit Fund

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 10,217$   5,397$     5,397$     5,397$     5,397$     
Net Revenue Available for Fiscal Year incl'd above -               -                 -               -               
Balance from Projects to be Closed on June 30, 2017 -               -               -               -               -               
Amount Available for Capital Projects 10,217$   5,397$     5,397$     5,397$     5,397$     

5-Year
Capital Improvement Projects Total

Non-Discretionary -$             -$             -$             -$             -$             -$                
Discretionary 4,820       -               -               -               -               4,820          
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects 4,820$     -$             -$             -$             -$             4,820$        

Estimated Available Balance at June 30 5,397$     5,397$     5,397$     5,397$     5,397$     

Strategic Property Acquisition Reserve

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 9,148$     9,243$     9,243$     9,243$     9,243$     
Net Revenue Available for Fiscal Year incl'd above -               -                 -               -               
Balance from Projects to be Closed on June 30, 2017 95            -               -               -               -               
Amount Available for Capital Projects 9,243$     9,243$     9,243$     9,243$     9,243$     

5-Year
Capital Improvement Projects Total

Non-Discretionary -$             -$             -$             -$             -$             -$                
Discretionary -               -               -               -               -               -                  
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects -$             -$             -$             -$             -$             -$                

Estimated Available Balance at June 30 9,243$     9,243$     9,243$     9,243$     9,243$     

Transportation Oriented Development (TOD) Fund

2017-18 2018-19 2019-20 2020-21 2021-22
Estimated Available Funding as of July 1 950$        950$        950$        646$        646$        
Net Revenue Available for Fiscal Year incl'd above -               -                 -               -               
Balance from Projects to be Closed on June 30, 2017 -               -               -               -               -               
Amount Available for Capital Projects 950$        950$        950$        646$        646$        

5-Year
Capital Improvement Projects Total

Non-Discretionary -$             -$             -$             -$             -$             -$                
Discretionary -               -               304          -               -               304             
Amendments to Existing Projects -               -               -               -               -               -                  

Total of All Projects -$             -$             304$        -$             -$             304$           

Estimated Available Balance at June 30 950$        950$        646$        646$        646$        
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Projects by Category
(in thousands of dollars)

Streets and Sidewalks
Proj No Project 2017-18 2018-19 2019-20 2020-21 2021-22 Total

Non-Discretionary
xx-01 Street Resurfacing and Slurry Seal Program 1,569$     1,600$     1,632$     1,665$     1,698$     8,164$     
xx-06 Concrete Sidewalk/Curb Repairs 649           663           676           690           704           3,382       
xx-12 Street Lane Line and Legend Repainting 56             378           59             393           61             947           
xx-26 Biennial PMP Recertification 72             -               75             -               78             225           

Sub-total:  Non-Discretionary 2,346$     2,641$     2,442$     2,748$     2,541$     12,718$   

Discretionary
18-46 Streetlighting from California/Escuela/Shoreline Study 120           -               -               -               -               120           

19-31
Stierlin Road Bicycle and Pedestrian Improvements, 
Construction -               1,405       -               -               -               1,405       

 19-32
 and 

21-37 

Charleston Road Improvements, Design and Construction

-               2,365       -               16,110     -               18,475     

19-33
Middlefield Road Improvements, between Rengstorff Avenue 
to Shoreline Boulevard -               1,550       -               -               -               1,550       

 19-35 
Latham/Church Bike Boulevard, Castro St/Highway 237 AND 
Showers Dr/Escuela Ave, Design and Construction (Phase I) -               645           -               -               -               645           

 19-52 Street Reconstruction Project (Street TBD) -               1,000       -               -               -               1,000       

 20-34 
NB Shoreline Blvd/101 Off-Ramp Realignment and 
Construction -               -               20,500     -               -               20,500     

 20-46 Street Reconstruction Project (Street TBD) -               -               1,000       -               -               1,000       
 21-40 Street Reconstruction Project (Street TBD) -               -               -               1,000       -               1,000       
 22-35 Street Reconstruction Project (Street TBD) -               -               -               -               1,000       1,000       

Sub-total:  Discretionary 120$        6,965$     21,500$   17,110$   1,000$     46,695$   

New Prior Amended Total
Funding Project Project New

Proj No Amendments to Existing Projects Funding Funding Funding
17-33 Wagner Avenue Reconstruction 426           644          1,070       426           

Sub-total:  Amendments to Existing Projects 426$        426$        

2017-18 2018-19 2019-20 2020-21 2021-22 Total
Total:  Streets and Sidewalks 2,892$     9,606$     23,942$   19,858$   3,541$     59,839$   
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Projects by Category
(in thousands of dollars)

Information Technology and Communications
Proj No Project 2017-18 2018-19 2019-20 2020-21 2021-22 Total

Non-Discretionary
18-30 IT Project: 3 SubProjects 345$        -$             -$             -$             -$             345$        
18-31 IT Project: Mobile Training Room 50 -               -               -               -               50
18-32 IT Project: Library Uninterrupted Power Supply (UPS) System 50 -               -               -               -               50
xx-29 Annual Regional Public Safety 150 150 150 150 150 750

xx-30
Information Technology Projects (1-5 Separate Projects Per 
Fiscal Year) 500 500 500 500 2000
Sub-total:  Non-Discretionary 595$        650$        650$        650$        650$        3,195$     

Discretionary
18-58 Library Automated Materials Handling System Upgrade 106           -               -               -               -               106           
18-59 Library CENIC Network Implementation 145           -               -               -               -               145           
18-61 IT Project: Microwave Backup Network 164           -               -               -               -               164           

18-62
IT Project: Business Continuity Planning and Disaster 
Recovery Plan 57             -               -               -               -               57             

18-63 IT Project: Elec Rec Mgmt System 215           -               -               -               -               215           
18-64 IT Project: Application Pool 54             -               -               -               -               54             
20-36 Project Management Database -               -               245           -               -               245                          

Sub-total:  Discretionary 741$        -$             245$        -$             -$             986$        

New Prior Amended Total
Funding Project Project New

Proj No Amendments to Existing Projects Funding Funding Funding
14-50 Fire Station Alerting System 165           253          418          165           
15-49 Police Department/Library CCTV Replacement 107           267          374          107           
16-34 Regional Public Safety Communication System 120           2,380       2,500       120           
07-43 Information Technology Computer Projects (16)           655          639          (16)           
08-18 Information Technology Computer Projects (63)           610          547          (63)           
15-18 Information Technology Computer Projects 79             1,326       1,405       79             
10-18 Information Technology Computer Projects (164)         391          227          (164)         
10-18 Information Technology Computer Projects (57)           391          334          (57)           
12-18 Information Technology Computer Projects (215)         875          660          (215)         
14-18 Information Technology Computer Projects (54)           330          276          (54)           
16-18 Information Technology Computer Projects 50             455          505          50             
17-18 Information Technology Computer Projects 50             185          235          50                            

Sub-total:  Amendments to Existing Projects 2$             2$             

2017-18 2018-19 2019-20 2020-21 2021-22 Total
Total:  Information Technology and Communications

1,338$     650$        895$        650$        650$        4,183$     
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Projects by Category
(in thousands of dollars)

Utilities
Proj No Project 2017-18 2018-19 2019-20 2020-21 2021-22 Total

Non-Discretionary

xx-04
Water System Improvements and Recycled Water System 
Improvements 846$        627$        639$        652$        665$        3,429$     

xx-05 Wastewater System Improvements 158           162           165           168           172           825           
xx-17 Shoreline Infrastructure Maintenance 244           249           254           259           264           1,270       
xx-21 Miscellaneous Water Main/Service Line Replacement 2,533       2,584       2,636       2,688       2,742       13,183     
xx-22 Miscellaneous Storm/Sanitary Sewer Main Replacement 1,585       1,616       1,649       1,682       1,715       8,247       

Sub-total:  Non-Discretionary 5,366$     5,238$     5,343$     5,449$     5,558$     26,954$   

Discretionary
18-42
and

19-40

Shorebird Way & Charleston Road Recycled Water Extension 
& Water System Improvements, Design and Construction

150           850           -               -               -               1,000       
18-55 San Ramon and San Marcos Inflow and Infiltration Study 150           -               -               -               -               150           
18-56 Water and Sewer Capacity Analysis 190           -               -               -               -               190           

19-39
Interceptor Force Trunk Main Rehabilitation, Construction, 
Phase II (PS to MH) -               1,500       -               -               -               1,500       

19-41
and

20-37

Water & Sewer Main Replacement Crossing Hwy 101 at Three 
Locations, Construction 

-               1,600       5,032       -               -               6,632       
19-42 Well Abandonment (10 and 17) and Well Siting Study -               620           -               -               -               620           
19-44 Leong Drive Water and Sewer Main Replacement, -               9,020       -               -               -               9,020       
19-46
and

20-40

Upgrades to Irrigation Pump Station, Phase I and II

-               130           1,065       -               -               1,195       
19-47 Amphitheatre Pump Station, Evaluation and Repair -               1,200       -               -               -               1,200       
19-48 Long Term Sewage Pump Station Repairs -               1,500       -               -               -               1,500       
19-49 San Antonio Area Sewer Improvements, Construction -               1,350       -               -               -               1,350       

19-50
Water System Operations Study and Transmission Main 
Condition Assessment -               170           -               -               -               170           

 19-53 Cross Culvert Removal and Storm Drain Extensions -               500           -               -               -               500           
20-38 Middlefield Road Sewer Replacement -               -               5,750       -               -               5,750       
20-39 Sewer Master Plan Update -               -               235           -               -               235           
20-41 Potable Water Well Construction (New Well at Rengstorff) -               -               2,000       -               -               2,000       
20-42 Water Master Plan Update -               -               300           -               -               300           
20-43 Charleston Pump Station, Evaluation and Repair -               -               1,000       -               -               1,000       
20-47 Cross Culvert  Removal and Storm Drain Extensions -               -               510           -               -               510           
21-31 Zone 3 Well Replacement -               -               -               2,400       -               2,400       
21-32 Coast Casey Pump Station, Evaluation and Repair -               -               -               1,000       -               1,000       
21-33 Moffett Blvd - Sewer Main Flow Reversal -               -               -               5,410       -               5,410       
21-34 Central Sewage Trunk Main Rehabilitation -               -               -               3,600       -               3,600       
21-41 Cross Culvert  Removal and Storm Drain Extensions -               -               -               520           -               520           
22-32 Ada and Sylvan Avenue Sewer Main Replacement -               -               -               -               1,000       1,000       
22-33 High Level Ditch, Evaluation and Repair -               -               -               -               230           230           
22-36 Cross Culvert  Removal and Storm Drain Extensions -               -               -               -               531           531           

Sub-total:  Discretionary 490$        18,440$   15,892$   12,930$   1,761$     49,513$   

New Prior Amended Total
Funding Project Project New

Proj No Amendments to Existing Projects Funding Funding Funding
15-54 Drought Response 30             447          477          30             

Sub-total:  Amendments to Existing Projects 30$           30$           

2017-18 2018-19 2019-20 2020-21 2021-22 Total
Total:  Utilities 5,886$     23,678$   21,235$   18,379$   7,319$     76,497$   
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Projects by Category
(in thousands of dollars)

Traffic, Parking and Transportation
Proj No Project 2017-18 2018-19 2019-20 2020-21 2021-22 Total

Non-Discretionary

xx-02
Traffic Infrastructure - Miscellaneous Replacements and 
Modifications 239$        244$        248$        253$        258$        1,242$     

xx-03 Street Light Pole Replacements 232           236           242           246           251           1,207       
xx-15 Annual Traffic Studies/NTMP Improvements/Bicycle Counts 239           157           160           163           166           885           
xx-23 TDA Projects 60             60             60             60             60             300           

xx-27
Intersection Traffic Signal System - Major Replacements and 
Upgrades (Intersection TBD) 394           402           410           418           427           2,051       

xx-28 North Bayshore Semi-Annual Traffic Counts 156           159           162           166           169           812           
Sub-total:  Non-Discretionary 1,320$     1,258$     1,282$     1,306$     1,331$     6,497$     

Discretionary
18-43
and

19-36

Shoreline Boulevard Interim Bus Lane and Utility 
Improvements, Phase I and II Construction

12,164     350           -               -               -               12,514     

18-44
Rengstorff Ave and Leghorn St Traffic Signal and Geometric 
Modifications 565           -               -               -               -               565           

18-45
San Antonio and Bayshore Traffic Signal and Geometric 
Modifications 805           -               -               -               -               805           

18-47 Shoreline Bus Lane Property Acquisition 4,260       -               -               -               -               4,260       
18-65 Transit Center Master Plan Next Steps/Implementation Items 1,000       -               -               -               -               1,000       
18-67, 
20-49, 
22-37

Bike Lane Improvement Project (Location TBD)

300           -               300           -               300           900           
18-68 Grant Road and Sleeper Intersection Study 50             -               -               -               -               50             
19-34 Mayfield/San Antonio Ped/Bike Tunnel, Preliminary Design -               3,200       -               -               -               3,200       
19-51 Police Parking Lot Expansion -               235           -               -               -               235           
19-54
and

21-42

Crosswalk Improvements

-               300           -               400           -               700           
19-59 Traffic Operations Center Feasibility Study -               130           -               -               -               130           
19-60 El Monte Corridor Study -               100           -               -               -               100           

20-33
Calderon Avenue Bike Lane - Phase II (from Mercy St to El 
Camino Real) -               -               500           -               -               500           

20-35 Shoreline Blvd at 101 Ped/Bike Overcrossing, Construction -               -               20,000     -               -               20,000     
21-35 Shoreline Blvd. Pathway (Villa St to Wright Ave), -               -               -               3,200       -               3,200       
21-36 Pedestrian Master Plan Update -               -               -               320           -               320           

Sub-total:  Discretionary 19,144$   4,315$     20,800$   3,920$     300$        48,479$   

New Prior Amended Total
Funding Project Project New

Proj No Amendments to Existing Projects Funding Funding Funding

16-60
Shoreline Boulevard at Highway 101 Bicycle/Pedestrian 
Bridge, Preliminary Design 1,467       533          2,000       1,467       

17-37 Rengstorff Grade Separation Environmental Clearance 2,500       1,000       3,500       2,500       
Sub-total:  Amendments to Existing Projects 3,967$     3,967$     

2017-18 2018-19 2019-20 2020-21 2021-22 Total
Total:  Traffic, Parking & Transportation 20,464$   5,573$     22,082$   5,226$     5,598$     58,943$   
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Projects by Category
(in thousands of dollars)

Facilities
Proj No Project 2017-18 2018-19 2019-20 2020-21 2021-22 Total

Non-Discretionary
xx-14 Facilities Maintenance Plan 704$        718           733$        747$        763$        3,665$     
xx-16 Maintenance Agreement for JPB/VTA Transit Center 61             62             63             65             66             317           
xx-18 Planned and Emergency Facilities Projects 550           561           572           584           595           2,862       
xx-25 Annual New Energy Conservation Measures 91             187           95             194           99             666           

Sub-total:  Non-Discretionary 1,406$     1,528$     1,463$     1,590$     1,523$     7,510$     

Discretionary
18-33 CPA MainStage Sound System 232           -               -               -               -               232           
18-38
and

21-39

Rengstorff Park - Aquatics Center Replacement - Design and 
Construction

2,800       -               -               15,300     -               18,100     
18-40 CPA MainStage Catwalk & Balcony Rail Fall Protection 64             -               -               -               -               64             
18-41
and

20-31

Fire/Police Training and Classroom Facility at Fire Station 5, 
Design and Construction

644           -               2,510       -               -               3,154       
18-50 FS #4 Fire Training Tower Rehabilitation 365           -               -               -               -               365           
18-60 Library Space Modifications, Construction 3,820       -               -               -               -               3,820       
18-66 City Hall Remodel - 4th Floor IT and Fire 1,800       -               -               -               -               1,800       
19-37 Police/Fire Administration Building Expansion, Design -               2,000       -               -               -               2,000       
19-38 City Hall Remodel - 2nd Floor -               600           -               -               -               600           
19-61
and

20-50

Mountain View Center for the Performing Arts SecondStage 
Addition and Seating Improvements, Design and Construction

-               400           3,110       -               -               3,510       
20-44
and

22-31

Rengstorff Park - Maintenance and Tennis Buildings 
Replacement - Design and Construction

-               -               1,300       -               5,000       6,300       
Sub-total:  Discretionary 9,725$     3,000$     6,920$     15,300$   5,000$     39,945$   

2017-18 2018-19 2019-20 2020-21 2021-22 Total
Total:  Facilities 11,131$   4,528$     8,383$     16,890$   6,523$     47,455$   
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Projects by Category
(in thousands of dollars)

Parks and Recreation
Proj No Project 2017-18 2018-19 2019-20 2020-21 2021-22 Total

Non-Discretionary
xx-07 Parks Pathway Resurfacing 82$           84             86$           87$           89$           428$        
xx-08 Shoreline Pathway, Roadway, Parking Improvements 195           199           203           207           211           1,015       
xx-09 Forestry Maintenance Program and Street Tree Replanting 447           456           465           474           484           2,326       

xx-19
Biennial Median Renovations and Roadway Landscape 
Renovations 340           -               76             -               79             495           

xx-19 Biennial Park Renovations/Improvements -               112           -               116           -               228           
xx-20 Biennial Good Neighbor Fence Replacements -               37             -               39             -               76             
xx-26 Biennial Tennis Court Resurfacing -               87             -               91             -               178           

Sub-total:  Non-Discretionary 1,064$     975$        830$        1,014$     863$        4,746$     

Discretionary
18-34 Wyandotte Park, Construction 2,580       -               -               -               -               2,580       
18-35 Pickleball Courts 75             -               -               -               -               75             
18-36 All-Inclusive Playground 1,000       -               -               -               -               1,000       
18-37 Shoreline Golf Turf Improvements 125           -               -               -               -               125           

18-39
Stevens Creek Trail Extension from Dale/Heatherstone Way to 
West Remington Drive, 4 City Discussion 250           -               -               -               -               250           

18-48 Colony Connection to Permanente Creek Trail 1,156       -               -               -               -               1,156       

19-56
Stevens Creek Trail Extension from Dale/Heatherstone Way to 
West Remington Drive, Design -               2,000       -               -               -               2,000       

19-57 400 San Antonio Road - New Mini Park -               3,000       -               -               -               3,000       
19-58 South Whisman Area Park, Construction -               4,670       -               -               -               4,670       
20-32 Ellis Street to Light Rail Trail -               -               304           -               -               304           

20-45
Signage Program for Shoreline at Mountain View - 
Implementation of Shoreline Master Plan -               -               100           -               -               100           
Sub-total:  Discretionary 5,186$     9,670$     404$        -$             -$             15,260$   

New Prior Amended Total
Funding Project Project New

Proj No Amendments to Existing Projects Funding Funding Funding
17-34 South Whisman Area Park, Design 148           835          983          148           
17-45 Evandale Mini Park 106           1,605       1,711       106           
04-29 Bubb Park & Huff Park Restrooms 207           633          840          207           
11-36 Improvements to Open Space at Bonnie and Beatrice Streets 59             32            91            59             
13-34 Landels Park Restroom 113           360          473          113           
17-42 Stevens Creek Trail Bridge Improvement Feasibility Study 87             60            147          87             

Sub-total:  Amendments to Existing Projects 720$        720$        

2017-18 2018-19 2019-20 2020-21 2021-22 Total
Total:  Parks and Recreation 6,970$     10,645$   1,234$     1,014$     863$        20,726$   
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Projects by Category
(in thousands of dollars)

Regulatory Requirements
Proj No Project 2017-18 2018-19 2019-20 2020-21 2021-22 Total

Non-Discretionary
xx-10 Shoreline Landfill Cap Maintenance and Repairs 134$        137           140$        142$        145$        698$        
xx-13 Landfill Gas/Leachate System Repairs & Improvements 134           137           140           142           145           698           
xx-24 Biennial Installation of ADA Curb Ramps 64             -               67             -               69             200           
xx-24 Biennial ADA Improvements to City Facilities -               93             -               97             -               190           

Sub-total:  Non-Discretionary 332$        367$        347$        381$        359$        1,786$     

Discretionary
18-49, 
19-43, 
21-38

City Bridges and Culverts Structural Inspection and Repairs

350           230           -               350           -               930           
18-52 Lower Stevens Creek Levee Improvements 2,940       -               -               -               -               2,940       

18-53
South Bay Salt Pond Restoration Project - Mountain View 
Ponds Components 4,975       -               -               -               -               4,975       

18-54 Charleston Slough Improvement - Environmental Clearance 277           -               -               -               -               277           
19-55, 
20-48, 
22-34

Citywide Trash Capture, Phase II, III and IV

-               3,000       4,000       -               3,550       10,550                    
Sub-total:  Discretionary 8,542$     3,230$     4,000$     350$        3,550$     19,672$   

2017-18 2018-19 2019-20 2020-21 2021-22 Total
Total:  Regulatory Requirements 8,874$     3,597$     4,347$     731$        3,909$     21,458$   

Miscellaneous
Proj No Project 2017-18 2018-19 2019-20 2020-21 2021-22 Total

Non-Discretionary
xx-11 Developer Reimbursements 120$        124$        128$        128$        132$        632$        
xx-20 Biennial Real Estate Technical and Legal Services 73             -               76             -               79             228           

Sub-total:  Non-Discretionary 193$        124$        204$        128$        211$        860$        

Discretionary
18-51 MOC Security Upgrades 320           -               -               -               -               320           
18-57
and

19-45

Solid Waste Agreement, Phase I and II

70             280           -               -               -               350                          
Sub-total:  Discretionary 390$        280$        -$             -$             -$             670$        

New Prior Amended Total
Funding Project Project New

Proj No Amendments to Existing Projects Funding Funding Funding
16-44 Capital Improvement Program Development 75             50            125          75             
15-38 Sailing Lake Access Road 375           225          600          375           

Sub-total:  Amendments to Existing Projects 450$        450$        

2017-18 2018-19 2019-20 2020-21 2021-22 Total
Total:  Miscellaneous 1,033$     404$        204$        128$        211$        1,980$     

2017-18 2018-19 2019-20 2020-21 2021-22 Total
Grand Total:  All Categories 58,588$   58,681$   82,322$   62,876$   28,614$   291,081$ 
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Item Project Description Project Origin (if known) and 
Updates (if any)

Year of Cost 
Estimate

Estimated 
Cost 

Sponsor Debt 
and  

Personnel
US-1 Rehabilitation of the Cuesta Park Tennis Facility

Rehabilitation of the Cuesta Park Tennis Facility to improve 
functionality and accessibility.

TBD 2014-15 $1,060 CSD

US-2 Middlefield Road Median Refurbishment (Moffett to 
Shoreline)
Refurbish median irrigation.

Lower priority than other 
sections of Middlefield.  Could 
pursue when current section 
from Whisman to Bernardo is 
completed.

2010-11 $350 CSD
 (Bruce H)

US-3 Light Rail Trail Lighting, Pacific Drive to MOC
Landscaping and fencing to improve safety and appearance 
of trail.

TBD 2010-11 $300 CSD

US-4 Pedestrian Bridge Over Central Expressway Lighting
Install lighting on Stevens Creek Trail bridge crossing 
Caltrain tracks, Central Expressway, and Evelyn Avenue.

B/PAC request.  CC did not 
currently support.

2014-15 $200 PWD
B/PAC

US-5 Stevens Creek Trail:  Dale Avenue/Heatherstone Way to 
Mountain View High School, Construction
Construction of pedestrian/bike trail from Dale/Heatherstone 
neighborhood to trailhead at Mountain View High School.

4 Cities Study 2015. No 
agreement was made to design 
and construct.

2014-15 $15,000 PWD

US-6 Stevens Creek Trail - Northside Trail Access Point (to 
Middlefield)
This project would provide an approximately 300’ long 
accessible access path for pedestrians and bicyclists from the 
north side of Middlefield Road to the Stevens Creek Trail. 
While the trail is on the west side of the creek at this 
location, the access path would start on the east side of the 
creek because there is a freeway near the trail and to achieve 
the longitudinal slope for the access path required to provide 
ADA accessibility. 

BTP 2009. Possibly Measure B 
eligible.

2008-09 $360 PWD
(Joy H)

US-7 555 W. Middlefield-New Mini Park
555 W. Middlefield is a gatekeeper development adding 
apartment units to an existing property.  The project plans to 
dedicate 1.5 acres as a new public park.

PLACEHOLDER for future 
Pipeline Development.  No 
entitlement or approval.

2016-17 $4,420 PWD
(Lisa A)

US-8 Shenandoah Precise Plan Park
There is a proposal for a Precise Plan for the US Army 
property at the NW corner of Middlefield Road and Moffett 
Blvd to redevelop the site into more intensive housing and to 
include a large park site.

This proposal is a placeholder for the future park currently 
estimated to be between 3-5 acres.  For purposes of place 
holder the assumption is for 5 acres with fields.

PLACEHOLDER for future 
Pipeline Development.  No 
entitlement or approval.

2016-17 $3,000 PWD/CSD

US-9 Gateway Signage, Design and Construction
Study, design, and construct gateway signs in several highly 
visible/well travelled locations throughout the City.  
Depending on the scope of the project, costs could range 
between $181,000 and $322,000.

TBD 2014-15 $322 PWD/CMO

Unscheduled Projects
(in thousands of dollars)

Projects moving from the Unscheduled Projects List to the Five-Year CIP will require updated cost estimates.
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Item Project Description Project Origin (if known) and 
Updates (if any)

Year of Cost 
Estimate

Estimated 
Cost 

Sponsor Debt 
and  

Personnel

Unscheduled Projects
(in thousands of dollars)

Projects moving from the Unscheduled Projects List to the Five-Year CIP will require updated cost estimates.

US-10 Downtown Parking Lot 11 Reconfiguration and 
Repaving
Demolish existing fencing,  regrade and resurface the 
parking lot, and install parking curbs at Parking Lot 11 
(Franklin and Villa).

TBD 2015-16 $1,163 PWD
(Quan T)

US-11 Bryant/Villa Parking Lot No. 1 Improvements
Improve the existing City Parking lots including the recently 
acquired Dunn parcel to improve condition and efficiency 
for this temporary parking lot.

TBD 2015-16 $250 PWD
(Quan T)

US-12 Rose Avenue Sidewalk Project (from Fordham Way to 
Miramonte Avenue)
Install sidewalks and improve street drainage along Rose 
Avenue to provide safe walking routes to neighborhood 
schools.

Neighborhood not supportive of 
project.

2014-15 $1,050 PWD

US-13 Marich Way Reconstruction
This project will reconstruct Marich Way between 
Blackfield Way and El Monte Avenue. Project scope 
includes removal of existing roadway pavement and 
construction of new sidewalk, curb, gutter, and roadway 
pavement.

Resident request.  2016-17 $1,150 PWD
(JS)

US-14 Rengstorff Avenue Adaptive Signal System
Install adaptive traffic signal technology, including a new 
signal interconnect system along Rengstorff Avenue, from 
Montecito Avenue to Garcia Avenue/Amphitheatre 
Parkway.

TBD 2010-11 $1,500 PWD

US-15 Easy Street/Gladys Intersection Reconfiguration
Revise curb return to make intersection at 90-degree angle 
from Easy Street to Gladys.

TBD 2010-11 $300 PWD

US-16 South Shoreline Boulevard West On/Off Ramp 
Reconfiguration
Complete Streets improvements along Shoreline Boulevard 
overpass over Central Expressway and the Caltrain right-of-
way including:
* heavy civil structural work associated with  squaring up 
expressway on- and off-ramps on the west side of the 
overpass

CES Complete Streets 2015-16 $1,650 PWD
(Rey R)

US-17 South Shoreline Boulevard East On/Off Ramp 
Reconfiguration
Complete Streets improvements along Shoreline Boulevard 
overpass over Central Expressway and the Caltrain right-of-
way including:
* heavy civil structural work associated with  squaring up 
expressway on- and off-ramps on the west side of the 
overpass

CES Complete Streets 2015-16 $4,110 PWD
(Rey R)
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Item Project Description Project Origin (if known) and 
Updates (if any)

Year of Cost 
Estimate

Estimated 
Cost 

Sponsor Debt 
and  

Personnel

Unscheduled Projects
(in thousands of dollars)

Projects moving from the Unscheduled Projects List to the Five-Year CIP will require updated cost estimates.

US-18 California Street (West) Complete Street Improvements - 
Pilot
Complete streets improvements along California Street 
between Showers Drive and Ortega Avenue including:
- installation of a new midblock crossing between Showers 
Drive and Ortega Avenue, temporary bulbouts at corners and 
midblock crossings, continental crosswalks at intersections, 
wider (8-foot) painted parking protected bicycle lanes with 
(4-foot) painted buffer, temporary modified protected 
intersections at Showers Drive/California Street and Ortega 
Avenue/California Street, 4-to-2 lane reduction pilot, with 
transition at Showers Drive, bus stop accommodation (de 
facto bus pull outs) on California Street, narrower (11-foot) 
travel lanes,8-foot parking lanes and 10-foot turn lanes

CES Complete Streets 2016-17 $470 PWD
(Rey R)

US-19 Escuela Avenue (North) Traffic Calming Improvements
Complete Streets improvements along Escuela Avenue 
between California Street and Crisanto Avenue including:
- bulbouts at Villa Street and near the Senior Center
- bulbout and raised crosswalk next to Mountain View 
Senior Center
- continental crosswalks at intersections and the midblock 
crossing
- green street treatments in bulbouts.

CES Complete Streets 2016-17 $1,450 PWD
(Rey R)

US-20 Escuela Avenue (South) Traffic Calming Improvements
Complete Streets improvements along Escuela Avenue 
between Latham Street and California Street including:
- bulbouts at corners on west side of street as well as at 
Latham Street,
- west-side bulbout and raised crosswalk next to Castro 
Elementary School,
- continental crosswalks at intersections and the school 
crossing,
- green street treatments in bulbouts.

CES Complete Streets 2016-17 $2,400 PWD
(Rey R)

US-21 Escuela Avenue (North) Bicycle Improvements
Complete streets improvements along Escuela Avenue 
between Latham Street and Crisanto Avenue including:

- parking removal on the east side of the street
- installation of bike lanes as well as green zones.

CES Complete Streets 2016-17 $1,500 PWD
(Rey R)
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Item Project Description Project Origin (if known) and 
Updates (if any)

Year of Cost 
Estimate

Estimated 
Cost 

Sponsor Debt 
and  

Personnel

Unscheduled Projects
(in thousands of dollars)

Projects moving from the Unscheduled Projects List to the Five-Year CIP will require updated cost estimates.

US-22 Latham/Church Bike Boulevard, Escuela Ave/Castro St,  
Phase II, Design and Construction
Design and construct bike boulevard on Latham Street 
between Escuela Ave. and Castro Street.  Design will be 
based on Concept for entire length of Latham Street and 
Church Street, approved by Council.

Phase I of project in 2018-19. 2016-17 $450 PWD
(Rey R)

US-23 Shoreline Blvd: Stierlin/Montecito to Middlefield Rd 
Bike and Pedestrian Improvements, Design and 
Construction
Design and construction of bicycle and pedestrian 
improvements along  Shoreline Blvd from Stierlin/Montecito 
to Middlefield Rd per the 2014 Shoreline Corridor Study.

NBS Transportation Study.  2015-16 $20,000 PWD

US-24 Central Expressway Bicycle and Pedestrian Crossing 
Feasibility Study
Perform a study to determine the feasibility of a bicycle and 
pedestrian crossing at Central Expressway between 
Rengstorff Avenue and Moffett Boulevard/Castro Street. 
The study will look at alternative designs for a crossing at 
Central Expressway between the 1.2 mile stretch between 
Rengstorff Avenue and Moffett Boulevard/Castro Street to 
improve bicycle and pedestrian connectivity options for the 
community and residents . 

PCT Feasibility Study 2017 2016-17 $450 PWD

US-25 Mountain View Community Shuttle EV Charging Units 
(PLACEHOLDER FUNDING ESTIMATE)
Installation of two electric vehicle charging units 
(ClipperCreek CS-100-3 commercial units suggested) 
at/near Police dorms on Whisman Road to support Mountain 
View Community Shuttle operations. 

Google Shuttle: Transportation 
Mgr. Request

2016-17 $255 PWD
(Trans 
Mgr.)

US-26 Recreational Vehicle Sanitary Sewer Dump Station, 
Design and Construction
As a result of a strong job market and limited housing 
options in the area, greater numbers of residents have 
resorted to living recreational vehicles (RVs).  RVs are self-
contained living units which require regular dumping of 
accumulated liquid waste.  Currently there is no nearby 
location which accepts liquid waste from RVs.  This project 
will construct a sewer dump station on City property which 
will available to service RVs.

Staff is pursuing pilot program 2016-17 $222 PWD/CMO

US-27 Full Sewer Pump Station Rehabilitation
This project will complete the full rehabilitation sewer pump 
station following the immediate and long-term repairs 
following the recommendations of the Shoreline Sewer 
Pump Station Assessment Report.  Work includes 
replacement of pumps, electrical panels, piping, grinders, 
generator, building repairs and other miscellaneous work. 

Shoreline Sewer Pump Station 
Study: Immediate and Long 
Term repairs are in 2017-18 CIP

2015-16 $5,000 PWD
(Alison T)
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Item Project Description Project Origin (if known) and 
Updates (if any)

Year of Cost 
Estimate

Estimated 
Cost 

Sponsor Debt 
and  

Personnel

Unscheduled Projects
(in thousands of dollars)

Projects moving from the Unscheduled Projects List to the Five-Year CIP will require updated cost estimates.

US-28 Crittenden Storm Pump Station Eval and Repair
Following the recommendations of the  pump station 
evaluation- prudent maintenance practice recommend 
pumps/ motors and electrical  upgrades on periodic basis as 
listed on pages 6-9, the evaluations describes replacement 
costs and deficiencies

Pump Station Evaluation.  Other 
PS are in 2017-18 5 year CIP.  
Recommended for 2023.

2016-17 $1,500 PWD
(Alison T)

US-29 Storm Drain Improvements (PLACEHOLDER)
Improve the existing City storm drain system based on 
findings from the City's 2017 storm drain master plan and 
the Capital Improvement Program recommendations.

2017 Storm Drain Master Plan. 2016-17 $1,410 PWD
(Raymond)

US-30 Recycled Water Storage and Pump Station in North 
Bayshore, Siting Study
Engineering and siting study for  locating  a 2.9 MG 
reservoir and 325 hp pump station for recycled water in the 
North Bayshore.

Recycled Water Feasibility 
Study.  PWD to revisit future of 
Recycled Water.  Limited 
Funding

2015-16 $225 PWD
(Jack M)

US-31 Recycled Water Storage and Pump Station in North 
Bayshore, Design and  Construction
Follow design recommendations of Recycled Water Storage 
and Pump Station siting study.

Recycled Water Feasibility 
Study.  PWD to revisit future of 
Recycled Water.  Limited 
Funding

2016-17 $9,300 PWD
(Jack M)

US-32 Recycled Water System Expansion Design
The project will fund the design of the recycled water 
distribution system extension.  The extension will connect to 
a recycled water transmission line currently being 
constructed on the Moffett Field / NASA Ames property, 
and provide recycled water service to customers on Ellis 
Avenue, Middlefield Road and Whisman Road in the 
northeast area of the City.  The extension will also be 
connected to the City of Sunnyvale's system, allowing 
Mountain View to supply recycled water to Sunnyvale.

Recycled Water Feasibility 
Study.  PWD to revisit future of 
Recycled Water.  Limited 
Funding

2015-16 $2,400 PWD
(Gregg H)

US-33 New West Trunk Preliminary Design- Bayshore 
Parkway to San Antonio Meter Station
From the Alternative Trunk Sewer Alignment and 
Constructability Study, 14-32 is a recommendation for a new 
gravity west trunk that would have sewage flow directly 
along Bayshore Parkway to the San Antonio Meter Station, 
instead of flowing back and easterly to the existing Sewage 
Pump Station.  This project is for a preliminary design and 
will include discussions with the City of Los Altos for a 
possible joint trunk project.

Alternative Trunk Sewer 
Alignment and Cons Study in 
2014.

2016-17 $350 PWD
(Raymond 

& Alison T)

US-34 Pond 4 Water Level Reduction
Reduce the water level in pond 4 at the Shoreline Golf 
Course, from hole #4 to the bridge by the first tee.  Work on 
this project can begin after Alternative 1 from the Recycled 
Water Feasibility Study is complete.

Recycled Water Feasibility 
Study.  PWD to revisit future of 
Recycled Water.  Limited 
Funding

2014-15 TBD PWD
(Alison T)

US-35 New Battalion Chief Office at Fire Station 1
Build a new Battalion Chief's office at Fire Station # 1. On 
the north side of Fire Station # 1, expand the building's foot 
print by adding an office (at the end of the dorm's hallway) 
that can accommodate three desks, filling cabinets and three 
bookshelves.

TBD 2016-17 TBD Fire
(Juan D)
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Item Project Description Project Origin (if known) and 
Updates (if any)

Year of Cost 
Estimate

Estimated 
Cost 

Sponsor Debt 
and  

Personnel

Unscheduled Projects
(in thousands of dollars)

Projects moving from the Unscheduled Projects List to the Five-Year CIP will require updated cost estimates.

US-36 Fire Station 3 Replacement Programming Study
Fire Station 3 is one of the older stations remaining in the 
City.  The station lacks features to provide privacy, the 
apparatus bay is undersized and the roof requires frequent 
maintenance.  This project will conduct a programming 
study to identify the needs of the fire station to meet current 
and projected functionalities.

TBD 2012-13 $200 Fire
(Juan D)

US-37 Fire Station #3 Replacement, Design and Construction
Replace Fire Station # 3 with a new modern fire station.

TBD 2012-13 $12,000 Fire
(Juan D)

Total of Unscheduled Projects $95,767 
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Active Projects
(in thousands of dollars)

Project Sponsor Total Encumbrances Balance at
Number Project Title Department Budget  at 3/31/2017 3/31/2017

04-29 Bubb Park and Huff Park Restrooms Public Works 633          15                     236                

05-39 Recycled Water Distribution System Construction Public Works 5,270       116                   453                

07-43 Council Chambers Technology Update City Clerk 655          6                       10                  

07-46 Caltrain Station Parking Deck, Engineering/Environmental Review Public Works 455          361                   2                    

08-27 Permanente Creek Improvements Design (SCVWD) Public Works 175          3                       48                  

08-99 General Plan Comm. Dev. 2,691       75                     -                    

09-28 Rengstorff Avenue Grade Separation/High Speed Rail Coordination Public Works 457          12                     186                

09-30 Modification to Alleyway Behind 200 Block of Castro Street Comm. Dev. 50            3                       47                  

09-35 Install New Radio System Improvements and Monopole Police 330          16                     246                

10-28 California Street Rule 20A Underground Utility District No. 40 Public Works 55            3                       39                  

10-30 CPA-SecondStage Support Space Addition, Design Public Works 335          13                     21                  

10-33 AB 2466 Renewable Energy Facility Evaluation Public Works 150          6                       90                  

10-35 Create Zero Waste Action Plan Public Works 245          17                     14                  

11-18 Information Technology Computer Projects IT 1,108       55                     852                

11-27 Library Space Modifications, Design and Phase I Public Works 401          133                   91                  

11-33 Athletic Field, Construction Public Works 15,816     113                   677                

11-34 Stevens Creek Trail Landscaping Improvements South of ECR Public Works 108          65                     34                  

11-36 Improvements to Open Space at Bonnie and Beatrice Streets Comm. Svcs. 32            1                       22                  

11-37 Highway 101 Auxiliary Lanes Coordination Public Works 100          2                       34                  

11-38 Highway 85 Noise Barrier Study Public Works 200          12                     181                

11-45 North Bayshore Precise Plan Comm. Dev. 3,420       414                   93                  

12-04 Water System Improvements Public Works 314          4                       4                    

12-33 Critttenden Park (West Field) Turf Replacement, Design and Construction Comm. Svcs. 1,485       1,390                85                  

12-34 Parks and Trails Maintenance Projects PW/ CSD 208          3                       41                  

12-37 Microfiche to Digital Imaging Conversion IT 525          44                     61                  

12-45 Regional Public Safety Automated Information Systems Public Works 3,315       985                   26                  

13-11 Developer Reimbursements Public Works 112          7                       105                

13-15 Annual Traffic Studies/NTMP Improvements Public Works 106          25                     -                    

13-18 Information Technology Computer Projects IT 506          27                     111                

13-21 Miscellaneous Water Main/Service Line Replacement Public Works 1,892       49                     184                

13-22 Miscellaneous Storm/Sanitary Sewer Main Replacement Public Works 1,740       16                     7                    

13-29 Residential Parking Permit Program Study Public Works 32            0                       1                    

13-30 Shoreline Boulevard Adaptive Signal System Public Works 1,591       129                   94                  

13-34 Landels Park Restroom Public Works 360          21                     325                

13-36 Fayette Park Public Works 560          168                   199                

13-37 El Camino Real/San Antonio Precise Plan Comm. Dev. 1,389       28                     89                  

14-02 Traffic and Streetlight Improvements Public Works 306          22                     0                    

14-04 Water System Improvements Public Works 327          52                     92                  
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Active Projects
(in thousands of dollars)

Project Sponsor Total Encumbrances Balance at
Number Project Title Department Budget  at 3/31/2017 3/31/2017

14-11 Developer Reimbursements Public Works 112          7                       103                

14-17 Shoreline Infrastructure Maintenance Public Works 225          2                       36                  

14-21 Miscellaneous Water Main/Service Line Replacement Public Works 1,688       173                   1,042             

14-22 Miscellaneous Storm/Sanitary Sewer Main Replacement Public Works 1,335       460                   439                

14-28 Street Sign Replacements Public Works 202          31                     110                

14-30 Central Sewage Trunk Main - Inspection and Cleaning Public Works 150          8                       127                

14-31 West Sewage Trunk Main - Inspection and Cleaning Public Works 200          12                     188                

14-32 Sewage Pump Station Replacement Analysis Public Works 250          14                     9                    

14-34 Shoreline Maintenance Storage Plan Public Works 1,297       83                     1,050             

14-35 Safe Routes to Schools Education Program Public Works 565          195                   29                  

14-36 Modifications to Castro Street, between El Camino Real and Miramonte 
Avenue

Public Works 1,363       1,253                57                  

14-37 Resurfacing Segments of Rengstorff Avenue, Old Middlefield Way, and 
Charleston Road

Public Works 1,598       56                     -                    

14-38 Permanente Creek Trail - Charleston Road and Amphitheatre Parkway 
Crossings, Design

Public Works 605          58                     205                

14-40 Pedestrian/Bicycle Safety Improvements Public Works 300          25                     201                

14-46 Caltrain Modernization Program - Environmental Review Public Works 184          95                     52                  

14-47 Sea Level Rise Flood Protection Coordination Public Works 100          14                     -                    

14-48 Utility Capacity and Alignment Engineering Studies - El Camino Real 
and San Antonio Change Areas

Public Works 470          95                     143                

14-49 Water and Sewer Capacity Analyses Public Works 250          46                     95                  

14-50 Fire Station Alerting System Fire 253          15                     238                

14-54 McKelvey Park Detention Basin SCVWD Coordination Public Works 350          13                     195                

14-56 Technology Projects (Google Grant) IT 500          29                     304                

15-01 Street Resurfacing Program Public Works 861          168                   61                  

15-02 Traffic and Streetlight Improvements Public Works 302          22                     62                  

15-03 Slurry Seal Program Public Works 126          3                       40                  

15-04 Water System Improvements Public Works 533          2                       26                  

15-08 Shoreline Pathway, Roadway, Parking Improvements Comm. Svcs. 184          13                     100                

15-11 Developer Reimbursements Public Works 116          7                       109                

15-16 Maintenance Agreement for JPB/VTA Transit Center Public Works 57            -                       45                  

15-17 Shoreline Infrastructure Maintenance Public Works 230          7                       112                

15-18 Information Technology Computer Projects IT 1,326       167                   715                

15-19 Biennial Park Renovations/Improvements Comm. Svcs. 88            4                       7                    

15-20 Biennial Good Neighbor Fence Replacements Comm. Svcs. 34            1                       19                  

15-21 Miscellaneous Water Main/Service Line Replacement Public Works 2,165       243                   1,512             

15-22 Miscellaneous Storm/Sanitary Sewer Main Replacement Public Works 2,425       87                     1,343             

15-26 Biennial Tennis Court Resurfacing Public Works 80            5                       75                  
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Active Projects
(in thousands of dollars)

Project Sponsor Total Encumbrances Balance at
Number Project Title Department Budget  at 3/31/2017 3/31/2017

15-27 Drew Avenue Reconstruction Public Works 619          20                     142                

15-28 Permanente Creek Trail, Rock Street to West Middlefield Road, Design Public Works 370          342                   17                  

15-31 Modifications to Grant/Phyllis/Martens Intersection Public Works 897          100                   709                

15-32 Shoreline Boulevard Pathway (Villa Street to Wright Avenue), Design Public Works 280          56                     17                  

15-33 City Bridge and Culvert Repairs Public Works 135          4                       2                    

15-34 Street Lighting Downtown, Assessment and Possible Construction Public Works 150          9                       140                

15-36 Lower Stevens Creek Levee Improvements Study Public Works 275          76                     57                  

15-37 Permanente Creek Trail – Amphitheatre Parkway Crossing, Construction Public Works 1,265       69                     684                

15-38 Sailing Lake Access Road Public Works 225          14                     210                

15-39 Shoreline Boulevard 101 Off-Ramp Modification Feasibility Study Public Works 2,020       1,334                567                

15-40 Facilities Major Planned and Emergency Repairs Public Works 665          104                   176                

15-41 771 Rengstorff Avenue Park, Design Public Works 235          11                     1                    

15-42 Rengstorff Park Lighting Improvements Public Works 1,385       36                     556                

15-43 Rengstorff Park Community Center, Design Public Works 3,176       916                   465                

15-45 Shoreline Golf Links Improvements Comm. Svcs. 139          23                     -                    

15-46 City Hall Security Public Works 401          13                     89                  

15-47 East Whisman Precise Plan, EIR and Infrastructure Study Comm. Dev. 690          566                   66                  

15-49 Police Department/Library CCTV Replacement Library/Police 267          16                     251                

15-52 Park Drive Trash Capture Device Public Works 540          33                     507                

15-53 Marketing of Hope Street Lots Comm. Dev. 525          92                     74                  

15-54 Drought Response Public Works 447          176                   43                  

16-01 Street Resurfacing and Slurry Seal Program Public Works 1,379       271                   121                

16-02 Traffic Infrastructure - Miscellaneous Replacements and Modifications Public Works 230          111                   102                

16-03 Street Light Pole Replacements Public Works 93            93                     0                    

16-04 Water System Improvements Public Works 544          288                   111                

16-05 Wastewater System Improvements Public Works 152          75                     8                    

16-06 Concrete Sidewalk/Curb Repairs Public Works 313          16                     227                

16-07 Parks Pathway Resurfacing Comm. Svcs. 79            1                       20                  

16-08 Shoreline Pathway, Roadway, Parking Improvements Comm. Svcs. 187          11                     176                

16-09 Forestry Maintenance Program and Street Tree Replanting Comm. Svcs. 355          1                       16                  

16-11 Developer Reimbursements Public Works 116          7                       109                

16-13 Landfill Gas/Leachate System Repairs & Improvements Public Works 129          10                     7                    

16-14 Facilities Maintenance Plan Public Works 727          67                     5                    

16-16 Maintenance Agreement for JPB/VTA Transit Center Public Works 59            4                       47                  

16-17 Shoreline Infrastructure Maintenance Public Works 234          79                     148                

16-18 Information Technology Computer Projects IT 455          63                     295                

16-19 Biennial Median Renovations and Roadway Landscape Renovations Comm. Svcs. 270          69                     201                
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16-20 Biennial Real Estate Technical and Legal Services Public Works 171          13                     76                  

16-21 Miscellaneous Water Main/Service Line Replacement Public Works 2,415       365                   2,045             

16-22 Miscellaneous Storm/Sanitary Sewer Main Replacement (Will include 
Hwy 85 Xing @ SCT)

Public Works 1,523       768                   753                

16-23 TDA Projects Public Works 60            54                     5                    

16-24 Biennial Installation of ADA Curb Ramps Public Works 62            3                       54                  

16-25 Annual New Energy Conservation Measures Public Works 88            7                       0                    

16-26 Biennial PMP Recertification Public Works 69            3                       41                  

16-27 Intersection Traffic Signal System - Major Replacements and Upgrades 
(Intersection TBD)

Public Works 379          45                     268                

16-28 North Bayshore Semi-Annual Traffic Counts Comm. Dev. 150          150                   0                    

16-30 Hackett Avenue Reconstruction Public Works 631          45                     542                

16-31 Shoreline Park Irrigation Replacement Comm. Svcs. 1,026       131                   893                

16-32 Fayette Area Park, Construction Public Works 1,650       101                   1,549             

16-33 771 Rengstorff Avenue Park, Construction Public Works 1,590       98                     234                

16-34 Regional Public Safety Communications System - Infrastructure 
Replacement

Police 2,380       393                   1,255             

16-35 Shoreline at Mountain View Master Plan Comm. Svcs. 139          43                     21                  

16-36 Permanente Creek Trail Extension - West Middlefield Rd to McKelvey 
Park, Feasibility Study

Public Works 55            2                       25                  

16-37 Graham Athletic Field Synthetic Turf Replacement Public Works 650          40                     610                

16-38 Latham Street/Church Street Bike Boulevard Study Public Works 130          54                     26                  

16-39 Calderon Avenue Bike Lane Public Works 450          379                   24                  

16-40 Castro/Moffett/Central Intersection Near Term Improvements Public Works 1,700       153                   1,544             

16-41 Transit Center Master Plan Public Works 1,000       268                   80                  

16-42 Installation of Solar Panels at Three City Facilities Public Works 2,370       290                   156                

16-44 Capital Improvement Program Development Public Works 50            1                       13                  

16-45 Park Irrigation Pump Installation Comm. Svcs. 253          85                     168                

16-46 Park Restroom Renovation, Group B Public Works 297          22                     262                

16-47 Permanente Creek Trail – Rock Street to West Middlefield Road,  
Construction

Public Works 1,375       1,314                61                  

16-48 East Whisman Area Transportation Oriented Development (TOD) 
Improvements

Public Works 3,000       601                   2,283             

16-49 Shoreline Golf Links Improvements Comm. Svcs. 150          44                     -                    

16-50 Sewage Pump Station and Landfill Flare Station Microturbine 
Maintenance and Repairs

Public Works 170          23                     53                  

16-51 Replacement of Utility Billing/Cash Receipting/Business License System IT 600          37                     563                

16-52 Municipal Operations Center (MOC) Dewatering Pad Public Works 360          22                     337                

16-53 Citywide Trash Capture Device, Design and Construction, Phase I Public Works 2,000       238                   1,578             

16-54 Storm Drain Master Plan Update Public Works 535          213                   72                  



Page 5

Active Projects
(in thousands of dollars)

Project Sponsor Total Encumbrances Balance at
Number Project Title Department Budget  at 3/31/2017 3/31/2017

16-56 Shoreline Boulevard – Right-of-Way and Tree Impact Analysis Public Works 203          12                     185                

16-57 Shoreline Corridor Study Transportation Improvements—Coordination 
and Implementation

Public Works 150          62                     41                  

16-58 Shoreline Boulevard Interim Bus Lane and Utility Improvements, Design Public Works 2,955       1,722                975                

16-59 Charleston Road Improvements, Feasibility Study Public Works 762          41                     626                

16-60 Shoreline Boulevard at Highway 101 Bicycle/Pedestrian Bridge, 
Preliminary Design

Public Works 533          33                     500                

16-61 Water & Sewer Main Replacement Crossing Hwy 101 at Three Locations, 
Design

Public Works 800          49                     751                

16-62 North Bayshore Program Manager Public Works 267          16                     249                

16-63 North Bayshore Development Coordination Public Works 160          103                   57                  

16-64 City Hall Remodel Public Works 2,000       733                   1,121             

16-65 Multimodal Improvement Plan and Transportation Impact Fee Nexus 
Study

Comm. Dev. 258          128                   56                  

16-66 Rengstorff Park Aquatic Complex Remediation Public Works 196          38                     37                  

16-67 El Camino Real Streetscape Plan Comm. Dev. 347          21                     321                

16-68 Recycled Water System Improvements Planning Public Works 151          81                     13                  

17-01 Street Resurfacing and Slurry Seal Program Public Works 1,539       92                     1,421             

17-02 Traffic Infrastructure - Miscellaneous Replacements and Modifications Public Works 234          14                     220                

17-03 Street Light Pole Replacements Public Works 108          106                   2                    

17-04 Water System Improvements Public Works 555          34                     521                

17-05 Wastewater System Improvements Public Works 155          9                       137                

17-06 Concrete Sidewalk/Curb Repairs Public Works 598          35                     535                

17-07 Parks Pathway Resurfacing Comm. Svcs. 81            5                       76                  

17-08 Shoreline Pathway, Roadway, Parking Improvements Comm. Svcs. 191          12                     179                

17-09 Forestry Maintenance Program and Street Tree Replanting Comm. Svcs. 438          136                   76                  

17-10 Shoreline Landfill Cap Maintenance and Repairs Public Works 131          29                     53                  

17-11 Developer Reimbursements Public Works 120          7                       113                

17-12 Street Lane Line and Legend Repainting Public Works 453          232                   45                  

17-13 Landfill Gas/Leachate System Repairs & Improvements Public Works 131          8                       123                

17-14 Facilities Maintenance Plan Public Works 691          231                   20                  

17-15 Annual Traffic Studies/NTMP Improvements Public Works 131          8                       123                

17-16 Maintenance Agreement for JPB/VTA Transit Center Public Works 60            8                       52                  

17-17 Shoreline Infrastructure Maintenance Public Works 239          15                     224                

17-18 Information Technology Computer Projects IT 185          21                     164                

17-19 Biennial Park Renovations/Improvements Comm. Svcs. 108          82                     8                    

17-20 Biennial Good Neighbor Fence Replacements Comm. Svcs. 36            2                       34                  

17-21 Miscellaneous Water Main/Service Line Replacement Public Works 2,464       150                   2,314             
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17-22 Miscellaneous Storm/Sanitary Sewer Main Replacement (Will include 
Hwy 85 Xing @ SCT)

Public Works 1,523       288                   1,265             

17-23 TDA Projects Public Works 60            54                     6                    

17-24 Biennial ADA Improvements to City Facilities Public Works 90            5                       80                  

17-25 Annual New Energy Conservation Measures Public Works 179          57                     53                  

17-26 Biennial Tennis Court Resurfacing Comm. Svcs. 84            5                       79                  

17-27 Intersection Traffic Signal System - Major Replacements and Upgrades 
(Intersection TBD)

Public Works 386          24                     362                

17-28 North Bayshore Semi-Annual Traffic Counts Comm. Dev. 153          34                     119                

17-29 El Monte/Marich Pedestrian Improvements Public Works 250          39                     198                

17-30 Facilities Major Planned and Emergency Repairs Public Works 818          51                     747                

17-31 Charleston Slough Improvement - Feasibility Study Public Works 817          133                   668                

17-32 Rengstorff Park Community Center, Construction Public Works 21,350     1,355                19,919           

17-33 Wagner Avenue Reconstruction Public Works 644          46                     558                

17-34 South Whisman Area Park, Design Public Works 835          51                     784                

17-35 Bicycle Transportation Plan - Bike Lanes Public Works 96            6                       90                  

17-36 Automated Gateway Transit Feasibility Study Public Works 302          234                   34                  

17-37 Rengstorff Grade Seperation Environemental Clearance Public Works 1,000       61                     939                

17-38 Fire Station 4 Modular Exercise Facility Public Works 350          21                     329                

17-39 Park Restroom Renovation, Group A Public Works 660          40                     620                

17-40 Wyandotte Park Design Public Works 535          33                     502                

17-41 Stierlin Road Bicycle and Pedestrian Improvements, Design Public Works 555          34                     521                

17-42 Stevens Creek Trail Bridge Improvement Feasibility Study Public Works 60            59                     1                    

17-43 Fourth Floor Tenant Improvement and Remodeling Public Works 250          28                     221                

17-44 Community Garden at Shoreline and Latham Public Works 520          32                     488                

17-45 Evandale Mini Park Public Works 1,605       285                   1,320             

17-46 Mora/Ortega Park, Design and Construction Public Works 1,628       99                     1,529             

17-47 Castro School Bathroom, Partnership with School District Comm. Svcs. 448          27                     421                

17-48 Immediate Repairs to Sewage Pump Station Public Works 1,000       181                   819                

17-49 Stormwater Permit Compliance Comm. Svcs. 200          12                     180                

17-50 San Antonio Area Sewer Improvements - Design Public Works 320          20                     300                

17-51 Shoreline Golf Links - Tee Leveling, Turf Improvements, Bunker Sand Comm. Svcs. 150          89                     61                  

17-52 Sailing Lake Shoreline Improvements - Design Public Works 169          10                     159                

17-53 Castro Street Bike Lane, El Camino Real to California Street, Facility 
Study

Public Works 100          6                       94                  
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Adopted Mid-Year Capital Improvement Projects

17-54 Library Elevator Modernization Public Works 334          226                   95                  

17-55 Free Downtown Public WiFi IT 800          49                     751                

17-56 Stevens Creek Trail Temp Detour Public Works 175          20                     155                

Total of Active Projects 171,361   26,992              81,441           
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(in thousands of dollars)

CIPs to be closed on June 30, 2017

Proj Sponsor Total Encumbrances Balance at
No. Project Title Dept Budget  at 3/31/2017 3/31/2017

02-42 Charleston East Site - Post Marketing Activities Comm. Dev. 1,765      -                       380               

07-18 2006-07 Information Services Computer Projects IT 226         8                      6                   

07-35 Stevens Creek Trail El Camino Real to Dale/Heatherstone, Design Public Works 1,202      2                      4                   

08-18 Information Technology Computer Projects IT 610         4                      59                 

09-18 Information Technology Computer Projects IT 785         2                      37                 

09-44 Mariposa Park, Design and Construction Public Works 1,412      -                       -                   

10-11 2009-10 Developer Reimbursements Public Works 105         5                      72                 

10-18 Information Technology Computer Projects IT 391         14                    222               

10-34 Greening the Library Public Works 140         -                       -                   

11-04 Water System Improvements Public Works 310         -                       2                   

11-17 Shoreline Infrastructure Maint Public Works 210         -                       -                   

11-31 Vassar Avenue Reconstruction, Design Public Works 180         -                       -                   

12-11 11-12 Developer Reimbursements Public Works 108         7                      101               

12-15 11-12 Annual Traffic Studies/NTMP Improvements Public Works 119         -                       -                   

12-17 Shoreline Infrastructure Maint Public Works 216         -                       -                   

12-18 Information Technology Computer Projects IT 875         19                    235               

12-28 Police/Fire Administration Building Refurbishment Public Works 955         1                      19                 

12-31 Induction Lighting Replacements, Phase 1 Public Works 1,201      8                      50                 

12-32 Middlefield Road Median Islands Reconstruction, Easy Street to 
Shoreline Boulevard

Public Works 883         141                  1                   

12-43 Moffett Gateway Property - Preparation for Development Public Works 850         33                    51                 

12-48 Shoreline Sea Level Rise Study Public Works 460         2                      33                 

13-04 Water System Improvements Public Works 320         -                       -                   

13-05 Wastewater System Improvements Public Works 144         1                      14                 

13-17 Shoreline Infrastructure Maint Public Works 221         -                       -                   

13-33 Center for the Performing Arts (CPA) SecondStage Tension Grid 
Installation

Public Works 242         -                       -                   

13-38 Immigrant House Move/Storage Public Works 32           -                       2                   

13-40 Acquisition of 771 North Rengstorff Public Works 3,400      -                       10                 

14-08 Shoreline Pathway, Roadway, Parking Improvements Comm. Services 180         -                       2                   

14-18 Information Technology Computer Projects IT 330         32                    54                 

14-19 Biennial Median Renovations and Roadway Landscape Renovations Comm. Svcs. 68           -                       5                   

14-20 Biennial Real Estate Technical and Legal Services Public Works 68           7                      9                   

14-27 Tennis Court Resurfacing at Cooper, Stevenson, Sylvan, and Whisman Public Works 222         3                      51                 

14-29 Doane Avenue Reconstruction Public Works 607         15                    78                 

14-33 Interceptor Force Trunk Main - Manhole Construction, Inspection and 
Cleaning

Public Works 740         9                      144               

14-41 California Street/Escuela Avenue Improvements Public Works 450         -                       4                   

14-42 Update Bicycle Transportation Plan Public Works 200         2                      30                 

14-43 Shoreline Transportation Improvements/North Bayshore Area Precise 
Plan Coordination

Public Works 150         1                      14                 

14-44 Shoreline Transit Corridor, Feasibility Study Public Works 600         2                      3                   

14-52 Landfill Gas Flare Replacement Public Works 1,208      -                       59                 

15-14 Facilities Maintenance Plan Public Works 679         -                       -                   

15-15 Annual Traffic Studies/NTMP Improvements Public Works 76           -                       -                   

15-23 TDA Project - Crosswalk Improvements at W. 
Middlefield/Independence/Thaddeus

Public Works 283         3                      40                 
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15-25 Annual New Energy Conservation Measures Public Works 172         5                      -                   

15-29 Interceptor and Central Trunk Main Rehabilitation, Design Public Works 324         20                    304               

15-30 Parking Technology Implementation Comm. Dev. 75           -                       -                   

15-35 Citywide Trash Capture Feasibility Study Public Works 125         1                      15                 

15-48 Green Bike Lane Pilot Project Public Works 161         3                      39                 

15-50 Acquisition of 2254 Wyandotte Street Public Works 2,760      -                       7                   

15-51 Library Chiller Replacement Public Works 865         3                      18                 

16-10 Shoreline Landfill Cap Maintenance and Repairs Public Works 129         -                       -                   

16-15 Annual Traffic Studies/NTMP Improvements Public Works 18           -                       -                   

16-29 Interceptor Force Trunk Main Rehabilitation, Construction, Phase I Public Works 2,400      146                  2,254            

16-43 Teen Center Drainage Public Works 100         1                      13                 

16-55 Downtown Street Sign Program – El Camino Signs Public Works 63           -                       1                   

Total of Closed Projects 28,650    501                  4,062            
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