
 

 

This report represents a portion of the 100 discrete capital improvement projects currently underway and does 
not include the 30 projects funded annually for routine maintenance such as street, sidewalk and utility repairs 
and replacement.  Dates and project information are subject to change and will be updated quarterly.  If you 
have questions about any of the projects, please call the Public Works Department at 650-903-6311 or email at 
public.works@mountainview.gov. 
 
  1  
 

 

Winter 2021 - Quarterly CIP Major Project Highlights  

 

Rengstorff Park Aquatics Center 
Replacement, Design 
 

 

 
18-38   

Scope of Work: 
Demolish and reconstruct a new Aquatics 
Center building and new swimming pools 
and related site improvements. 
 
Status: On Oct. 27, 2020, City Council 
approved the Schematic Design and 
increased the project funding.  On Feb. 17, 
2021 the VAC selected 5 finalists and 2 
alternates to submit public art proposals 
for the project.  Staff is returning to 
Council on June 30, 2021 to request 
approval of the 90% project design, 
estimated costs, final selection of artists, 
authority to advertise for prequalification 
of Bidders and CEQA clearance.   Staff will 
return again in August/Sept 2021 for 
approval to advertise for bids for 
Construction. 

Consultant:  ELS Architecture and Urban 
Design 
 

Schedule: 
Design Start:  October 2018 
Design Complete:  Fall 2021 
Construction Start: Winter 2021 
 

Total Project 
Budget:  

$ 4,400,000           (Design) 
$15,310,000(Construction) 

   
 

EVENING RENDERING @ DROP OFF 

SITE PLAN 
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Mountain View Center for the 
Performing Arts Second Stage Addition 
and Seating Improvements, 
Construction 
 
 

 
 
 
 
 
 
 
 
19-52 
 

Scope of Work: 
Redesign and construction of a 1,800 
square foot addition to allow concurrent 
use of the Main Stage and Second Stage by 
adding a new green room, dressing rooms, 
and restrooms. 
 
Status:  Construction Design Documents 
are under review for permits. Possible 
additional design components and cost 
estimate for trash enclosures are in 
development. Site exploratory trenching 
and archeological investigation is 
complete. The project will incorporate the 
current American with Disabilities (ADA) 
requirements.   
 
Consultant:  Hawley Peterson & Snyder 
Architects 
 
Schedule: 
Design Start:  March 2019 
Design Complete:  Summer 2021 
 
Total Project Budget:  $3,560,000  
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Shoreline Blvd Transit Lane, 
Bicycle/Pedestrian Facilities, and Utility 
Improvements 
 

 
 
 
 
 
 
 
 
 
 
16-58, 18-43, 18-47 
 

Scope of Work: 
Install dedicated transit lane and bike/ped 
improvements along Shoreline Blvd from 
Middlefield to Pear Ave.  Eliminate NB 
Shoreline onramp to Hwy 85.  
 
Status:  Start construction. Obtaining 
Caltrans permit for work over 101 
and coordinating with utility 
companies to relocate utilities in 
conflict with project. 
 
Consultant: Mark Thomas & Co. 
 
Schedule: 
Construction Start:  March 2021 
Construction Complete: December 2022 
 
Total Project Budget:  $19,379,000 
including land acquisition 
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Shoreline Blvd 101 Off-Ramp Modification 
 

 
 
 
 
 
 
 
15-39, 19-59, 20-37 
 

Scope of Work: Realign NB US/101 & 
Shoreline Blvd. off-ramp to create a new 
T-intersection west of Inigo Way/La 
Avenida; install new traffic signals; right-
of way acquisition and utilities relocation. 
 
Status PSR/PR, environmental 
process and 95%Design completed. 
Initial Site assessment for hazardous 
materials (Phase I) is complete and 
Hazardous materials investigation 
(Phase II) is underway. Negotiating 
ROW process and details with 
Caltrans, Museum and VTA. 
 
Consultant: AECOM 
 
Schedule: ROW certification: Oct 2022 
Construction Start: Spring 2023 
 
Project 15-39 & 19-59 Budget for 
Feasibility Study, PSR/PR, Design and 
R/W:  $8,420,000             
 
Project 20-37  Construction Budget:  
$23,000,000 
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Shoreline Boulevard at Highway 101 
Bicycle/Pedestrian Bridge Preliminary Design 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
16-60, 20-38 
 

Scope of Work:  
Prepare preliminary design for a bicycle 
and pedestrian bridge parallel and 
adjacent to Shoreline Blvd over 
Highway 101. 
 
Status:  In April 2020, City Council 
approved the proposed preliminary concept 
and provided direction for the project. In 
October 2020, the City executed a 
Cooperative Agreement with Caltrans 
detailing the requirements, responsibilities 
for both parties during the preliminary 
stage.  
Staff is currently working with the bridge 
consultant to modify the bridge alignment 
to avoid impact to an existing driveway on 
Shoreline Boulevard. Once complete, staff 
will engage the impacted property owners 
and schedule an update with B/PAC. 
Consultant: Biggs Cardosa Associates 
 
Schedule:  
Start Preliminary Design Start 
Preliminary Design: August 2018 
Complete Preliminary Design: end 
of 2022  
Total Project Budget:   $533,000     
(for preliminary design only) 
 
Project 20-38  Design and Construction 
Budget:  $20,000,000 
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Charleston Road Improvements and 
Charleston Park 
 
 

 
 
 
 
 
Project Budget: 
Phase 1 and Charleston Park design and 
construction costs are funded by Google. 
 
Phases 2 & 3 design and construction costs 
are funded by the City. 
 
Current Total Budget is $6,269,000 
 
 
 
 
 
 
16-59, 19-34 
 

Scope of Work:  
Design and construct Charleston Corridor 
Phase 1 Improvements between Shoreline 
Blvd and Huff Ave.  The project will install 
new bus pull-outs on the north and south 
sides of Charleston between Joaquin and 
Huff.  New cycle tracks and wider 
sidewalks will be installed on both sides of 
Charleston between Shoreline and Huff.  
Phases 2 and 3 are between Huff and 
Salado Dr. 
 
Status:  * *Construction of Phase 1 is 
nearing completion. Design of Phases 
2 & 3 began February 2019 and is 
ongoing. Construction of Charleston 
Park is nearing completion.  
 
Schedule:  
Phase 1 Construction Completion: 
June 2021. Transit stops at Charleston 
Park have been completed and are in 
operation. Charleston Park 
construction is expected in March 
2021. Phases 2 & 3 Design 
Completion: Summer 2021  
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North Bayshore Circulation Feasibility 
Study 
  

 
  
  
19-54 
  

Scope of Work: 
This project will assess the feasibility of 
potential infrastructure improvements and 
evaluate traffic and mode shift 
implications for the North Bayshore area. 
Scope has been expanded to include a 
Congestion Pricing feasibility study. 
  
Status:  Study is underway. 
  
Consultant: TJKM 
  
Schedule: 
Feasibility Study: March 2019 – late 
2021  
Total Project Budget:  $1,450,000  
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Automatic Guideway Transit Feasibility 
Study 
 

 
 
 
 
 
 
17-36, 20-59 
 

Scope of Work:  
Development of a feasibility study of 
automated guideway transit (AGT) 
technologies to link the corridor between 
the Downtown Transit Center and North 
Bayshore. 
 
Status:  Phase 1 Feasibility Study was 
approved by City Council on February 27, 
2018.   
Per Council direction, staff developed a 
scope, budget, and funding plan for a 
Phase 2 Feasibility Study to look at  
alternative route alignments.  The 
consultant selection process for Phase 2 has 
been completed. 
 
Consultant: Lea+Elliott  (Phase 1) 
 
Schedule: 
Phase 1 Study Completed: February 2018 
Phase 2 currently on hold.  
 
Total Project Budget:   
17-36: $302,000 for Phase 1 Feasibility 
Study.   
20-59: $875,000 for Phase 2 Study. 
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Comprehensive Modal Plan & Shuttle 
Study 
  

  
   
 
 
 
 
 
 
 
 
 
 
 
 
19-63 

Comprehensive Modal Plan Scope of Work: 
This project will synthesize existing, 
approved and planned transportation 
infrastructure into a single cohesive 
framework, and analyze citywide origins 
and destinations, bike level of traffic stress 
(LTS), and school-based pedestrian quality of 
service (QOS). The project will identify the 
City’s priority transportation 
networks serving all modes with a focus on 
first-mile/last-mile connections as well as 
priority list of improvements with associated 
costs.  
  
Consultant: TJKM 
  
Shuttle Study Scope of Work: 
This project will evaluate local transit service 
needs and develop alternatives for the 
potential expansion/modification of local 
shuttle bus services. 
  
Consultant: TMD 
  
Status:  Both studies are underway. 
  
Schedule: 
June 2019 - June 2020 
  
Total Project Budget:  $480,000 (including 
$100,000 for the Shuttle Study) 
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Transit Center Grade Separation and  
 
Access Project 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
18-65 
 

Scope of Work:  
Complete Preliminary Engineering and 
Environmental Clearance of the Master Plan 
roadway improvements including a new 
Evelyn Avenue ramp to Shoreline 
Boulevard, a pedestrian and bicycle 
undercrossing and other improvements 
related to the elimination of the current at-
grade Castro Street crossing of the railroad 
tracks. 
 
Status: 
Environmental clearance is completed.    
35% design is underway. On June 9, City 
Council approved a Cooperative Agreement 
with the Peninsula Corridor Joint Powers 
Board and the Santa Clara Valley 
Transportation Authority for final design. 
  
Consultant:  Kimley-Horn 
 
Schedule:    
For preliminary engineering and 
environmental clearance: Start: April 2018 
Complete: Feb. 2021  
 
Project Budget for Preliminary Engineering 
and Environmental Clearance:  $1,832,000 
Project Budget for Final Desigh Support: 
$1,200,000 
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Castro/Moffett/Central near Term 
Improvements 
 
 
 
 

 
 
 
 
 
16-40 
 

Scope of Work:  
Lane configuration of northbound Castro 
Street; installation of green bike lane; 
removal of pork chop islands and free 
right turn to tighten turning radius, and 
modification of existing traffic signal.   
 
Status:   Construction is substantially 
complete. Remaining items include 
slurry seal, striping, and punchlist 
items. 
 
Contractor:  O’Grady Paving, Inc. 
 
Schedule: 
Construction Start:  Traffic Signal - 
Summer 2020 
Construction Complete:  Winter 2021 
 
 
Total Project Budget:  $1,700,000 
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Mora/ Ortega Park Design and 
Construction 
Named Mora Park 
 

 
 
17-46 

Scope of  Work: 
Design and construct a new 0.45 acre park 
on a developer dedicated parcel located on 
the corner of Ortega Ave and Mora Place.   
 
Status:  Project will bid for 
construction in early March 2021. 
 
Consultant:  SSA Landscape Architects 
 
Schedule: 
Construction Start: Late April 2021 
Construction Complete: January 2022  
 
Total Project Budget:  $1,628,000      
 

South Whisman Area Park, Design 
Named Pyramid Park 

 
 
17-34 

Scope of  Work: 
Design and construct a new park on a 2.7 
acre developer dedicated parcel located at 
420-430 Ferguson Drive.   
 
Status:  Project is bidding by the end 
of February 2021  
 
Consultant:  Harris Design 
 
Schedule: 
Construction Start: Late April 2021 
Construction Complete: February 2022 
 
Total Project Budget:  $5,843,551 
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All-Inclusive Playground 
 

  
 
 
 
18-36 
 

Scope of  Work: 
Construct a new all-inclusive Magical 
Bridge Playground at Rengstorff Park. 
 

Status:  Design is underway.  A virtual 
community meeting was held in May to 
review the park concept. The Parks and 
Recreation Commission approved the 
park’s conceptual plan on June 10, 2020.  
The conceptual plan is scheduled for 
Council review in September 2020. 
 

Lead Designer: Magical Bridge 
Foundation 
 

Schedule: 
Construction Documents Complete: Late 
Summer 2021 
Total Project Budget:  $ 1,826,100 
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Police/Fire Administration Building 
Expansion Study 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
19-60 & 20-49 
 

Scope of  Work: 
Study the expansion/addition or a new 
building for the City’s Police/Fire 
Administration Building. 
 
Status:  Program verification is completed 
and site analysis process has begun.  Staff 
and SVA conducted interviews with Police 
and Fire staff to confirm the current 
facility uses and requirements along with 
anticipated future needs.  This information 
will be utilized to develop and test up to 
three alternative scope scenarios that 
include options for remodel of the existing 
building, construction of a new building 
on-site or on an alternate site.  Staff 
anticipates that the first drafts of the 
proposed scope options will be available 
in late summer 2021.    A Council Study 
Session to review the scope options will be 
scheduled in the Fall of 2021. 
 
Consultant:  SVA 
 
Schedule:    
For conceptual design:  
Start:  February 2021 
Complete: Summer 2021 
 
Total Project Budget:  $2,500,000         
(preliminary design only) 
 

 

 

Sailing Lake Di
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Street Improvement Projects and Schedule 

Street Name From To Type of Improvement 
Planned for Construction – Summer/Fall 2021 
Fairchild Drive  Leong Drive Ellis Street Reconstruction 
Leong Drive  Fairchild Drive Walker Drive Reconstruction 

Park Drive Miramonte Avenue Sonia Way Reconstruction 
Park Court Park Drive End Reconstruction 
Sonia Way Miramonte Avenue Castro Street Reconstruction 
Charleston Road  N. Shoreline Blvd  Huff Ave  Resurfacing 

N. Shoreline Blvd  Charleston Road Amphitheatre Pkwy Resurfacing 
Street Improvements as part of the Shoreline Reversible Bus Lane Project –                 Spring 2021 
 
Planned for Construction – Summer/Fall 2022 

 
N. Shoreline Blvd 

 
Gatehouse Kite Flying Area Reconstruction 

 

Anna Avenue  Whitney Drive Elka Avenue Reconstruction 

Elka Avenue  Anna Avenue Dell Avenue Reconstruction 

Miramonte Ave Cuesta Drive Castro Street Reconstruction 
Bay Street  Pamela Drive  El Camino Real Slurry seal 
Doverton Square  Levin Avenue Levin Avenue Slurry seal 
Katrina Way  Levin Avenue Fairbrook Drive Slurry seal 
Pamela Drive  Phyllis Avenue Bay Street Slurry seal 
Verlarde Street  Bush Street Anza Street Slurry seal 
    
    

 
FY 2020-2021 

COMPLETED CONSTRUCTION PROJECTS 
 

CIP Project # Project 
18-66 

18-34 

City Hall Fourth-Floor Tenant Improvement and Remodeling 

Wyandotte Park 
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20-36 

 

Sailing Lake Boat Dock Repair 

 

    Listed in order of completion  

 

 

 

 

  

   February 2021 
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